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Vote 10 

 

Department of Transport and Public Works 
2017/18 2018/19 2019/20

To be appropriated

R7 426 579 000 R7 412 220 000 R7 828 643 000

Accounting Officer Head of Department, Transport and Public Works

Administering Department Department of Transport and Public Works

MTEF allocations

Responsible MEC Provincial Minister of Transport and Public Works

 
 

1. Overview  

Vision 

To lead in the delivery of government infrastructure and related services. 

Mission 

The Department of Transport and Public Works delivers infrastructure and services to promote socio-
economic outcomes and safe, empowered and connected communities. 

Main Services and Core functions 

The core functions of the Department are to deliver a transport system inclusive of the provincial road 
network; social and economic infrastructure; and to optimally utilise the provincial property portfolio 
(excluding human settlements property). 

Main services of the Department are the following: 

Construction and maintenance of education, health and general buildings facilities and provincial road 
network infrastructure. 

Administration and monitoring of motor vehicle licensing, vehicle fitness testing and driver testing. 

Administration of public transport operating licences. 

Monitoring of subsidised bus services. 

Establishment of subsidised public transport services. 

Offering of bursaries to study in the transport, engineering and built environment sector. 

Construction related skills development. 
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Coordination and compliance monitoring of the Expanded Public Works Programme (EPWP). 

Utilisation of the immovable asset portfolio to support Government’s socio economic objectives. 

Provision of traffic law enforcement services. 

Facilitation of road safety education, communication and awareness. 

Provision of training and development opportunities to traffic policing and other law enforcement 
officials. 

Performance environment  

Key demands for services are as follows: 

Creating opportunities for growth and jobs through: 

Maintenance and provision of sustainable general buildings infrastructure. 

Construction and maintenance of sustainable, integrated transport infrastructure that is safe, 
accessible and affordable. 

Implementation of public and non-motorised transport networks. 

Facilitate provincial co-ordination and monitoring of EPWP activities amongst all implementing 
bodies for the creation of work opportunities and income support to poor and unemployed people. 

Construction industry innovation and empowerment and the provision of Expanded Public Works 
Programme (EPWP) work opportunities for youth, women and people with disabilities. 

Skills development through built environment related trade programmes and contractor 
development programmes. 

Improving education outcomes and opportunities for youth development through: 

Youth related programmes, including the National Youth Service and road safety education and 
awareness at schools. 

Investment in development of scarce transport, engineering and built environment skills through the 
Masakh’iSizwe Bursary Programme and Professional Development Programme. 

Delivery of enabling education facilities and the provision of office accommodation to support the 
education system (implementing agent). 

Increase wellness, safety and reducing social ills through: 

Delivery of enabling health facilities and the provision of office accommodation to support the health 
system (implementing agent). 

Promoting transport safety through, inter alia: 

Public transport safety implementation programme. 

Safely Home projects and campaigns. 

Traffic law enforcement training. 

Providing a 24/7 traffic law enforcement operational service. 

Focusing on driver fitness, moving violations, vehicle fitness, pedestrian safety, and crime 
prevention. 
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Conducting road safety education and awareness interventions designed to educate people on 
road safety matters but ultimately to address the root causes of traffic offences. 

Developing a professional traffic policing workforce through formal, informal and refresher training 
interventions by effectively embracing the optimal use of technology. 

Enabling a resilient, sustainable, quality and inclusive living environment through: 

Investing in the George Integrated Public Transport Network, the subsidised bus contract services, and 
assisting people with special needs. 

Assisting municipalities to improve public and non-motorised transport through the Provincial 
Sustainable Transport Programme. 

Providing a public transport operator and motor vehicle registration and licensing service. 

Investing in the Cape Town Central City Regeneration Programme, portfolio management of the 
immovable assets of the Province, and ongoing modernisation of office accommodation.  

Weighing of vehicles to minimise road damage, promote legal compliance and improve road safety. 

Embed good governance and integrated service delivery through partnerships and spacial alignment 
by: 

Further implementation of the Infrastructure Delivery Management System. 

Ensuring a safe and appropriately regulated vehicle and driver population through compliance 
inspections to combat fraud at vehicle testing stations and driving licence testing centres. 

Organisational environment  

Against the backdrop of a weakened economic environment, Government endorsed strong measures to 
restore a sustainable fiscal path. These measures entail addressing inefficiencies and curtailing 
compensation of employee expenditure.  As a consequence: 

Upper limits have been set for compensation of employee expenditure. 

Staff establishments in accordance with the approved organisational structure that became effective  
1 October 2013 will not fully materialise. 

Although the organisational structure has not been affected, maneuverability is only permissible within 
said limitations. 

Delivery expectations must be balanced within the affordable staff establishment limits. 

Due to growing service delivery needs and fluctuating skills requirements, the Department employs a 
co-sourcing resource model in order to obtain the required professional skills to match the service delivery 
environment. A factor that also plays a significant role is that the labour market is not responding 
adequately to job offers in relation to professionals in the built sector. Consequently, the Department 
continues to be reliant on aging experienced professionals on the one hand and incoming graduates with 
limited, if any, experience on the other, requiring the procurement of expertise from the private sector 
which places pressure on scarce resources. 

In the traffic law enforcement environment, the Department competes with local government authorities in 
attracting and retaining graduates from the Gene Louw Traffic College, mainly due to the higher level of 
remuneration that can be offered at local government authorities. 
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The redesign of the organisational structure of the Chief Directorate: Road Network Management is at an 
advanced stage and the reviewed structure of the Government Motor Transport Trading Entity is currently 
being implemented in a phased approach. 

Acts, Rules and Regulations  

Key legislation regulating the Department's operational functions is the following: 

Administrative Adjudication of Road Traffic Offences Act, 1998 (Act 46 of 1998) 

Broad-Based Black Economic Empowerment Act, 2003 (Act 53 of 2003) 

Criminal Procedure Act, 1977 (Act 51 of 1977) 

Construction Regulation R1010 of 2003 (for compliance to occupational health and safety within the 
construction industry) 

Construction Industry Development Board Act, 2000 (Act 38 of 2000)  

Control of Access to Public Premises and Vehicles Act, 1985 (Act 53 of 1985) 

Division of Revenue Act (annual) 

Expropriation Act, 1975 (Act 63 of 1975) 

Employment Equity Act, 1998 (Act 55 of 1998) 

General Conditions of Contract (2010) 

Government Immovable Asset Management Act, 2007 (Act 19 of 2007)   

National Building Regulations and Building Standards Act, 1977 (Act 103 of 1977) 

National Environmental Management Act, 1998 (Act 107 of 1998) 

National Land Transport Act, 2009 (Act 5 of 2009)  

National Road Traffic Act, 1996 (Act 93 of 1996) 

Occupational Health and Safety Act, 1993 (Act 85 of 1993) 

Preferential Procurement Policy Framework Act, 2000 (Act 5 of 2000) 

Prevention of Combating of Corrupt Activities Act, 2004 (Act 12 of 2004) 

Public Finance Management Act, 1999 (Act 1 of 1999) 

Public Service Act, 1994 

Road Ordinance 19 of 1976 and Advertising along Roads and Ribbon Development Act, 1940 (Act 21 of 
1940) 

Road Safety Act, 1972 (Act 9 of 1972) 

Road Transportation Act, 1977 (Act 74 of 1977) 

Road Traffic Act, 1989 (Act 29 of 1989) 

Road Traffic Management Corporation Act, 1999 (Act 20 of 1999) 

Skills Development Act, 1998 (Act 97 of 1998) 

Western Cape Toll Road Act, 1999 (Act 11 of 1999) 
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Western Cape Land Administration Act, 1998 (Act 6 of 1998) 

Western Cape Provincial Road Traffic Administration Act, 2012 (Act 6 of 2012) 

Western Cape Transport Infrastructure Act, 2013 (Act 1 of 2013) 

Western Cape Road Transportation Act Amendment Law, 1996 (Law 8 of 1996) 

Aligning departmental budgets to achieve Government’s prescribed outcomes 

The Department’s performance environment is governed by five Provincial Strategic Goals (PSG) that are 
aligned to the National Development Plan (NDP), the Medium Term Strategic Framework, Provincial 
Strategic Plan and Departmental Strategic Objectives. 

The NDP emphasises the aspects of transport and infrastructure in relation to improved access, greater 
mobility, economic infrastructure, expanding the economy and economic development. 

In relation to transport, the Department is investing in public transport through, amongst others, the delivery 
of transport infrastructure, subsidised bus contract services, the George Integrated Public Transport Network 
(GIPTN), and road safety initiatives such as Automatic Number Plate Recognition (ANPR) and Average-
Speed-Over Distance (ASOD) technology.  With regard to rural transport, the Department is subsidising 
municipal proclaimed roads, undertaking public and non-motorised transport projects, investing in the 
Saldanha Industrial Development Zone, and undertaking provincial road maintenance and flood damage 
repairs.  

Other infrastructure investments are the construction and maintenance of social and general building 
infrastructure such as health and education facilities as well as office accommodation and the 
identification and promotion of property development opportunities. 

Over and above the infrastructure delivery and consequential sustaining and creation of work opportunities, 
the Department also invests in the empowerment of people and stakeholders in relation to the services that 
the Department delivers. 

2. Review of the current financial year (2016/17) 
Given the diverse nature of the business and service delivery of this Vote the construct of the review has 
been organised in accordance with the programme structure, with the exception of some cross functional 
matters. 

From a resource input perspective, the investment made in capacitating the Department through the filling 
of vacancies in a phased approach targeting the positions that promote integrated service delivery and 
good governance, has not yet yielded the required results.  This situation has been aggravated by the weak 
economic climate that is being experienced and the consequential limitation set on compensation of 
employee expenditure. 

Empowerment remains high on the development agenda and cuts across functions and programmes.  The 
creation of jobs and opportunities for people, as well as strengthening scarce skills in the built environment 
was consequently supported through various empowerment programmes, the results of which are listed 
below. 

A total of 53 staff members were supported through the Staff Bursary Scheme and 853 through the Work 
Place Skills Plan aimed at improving the academic qualifications and skills of the personnel core of the 
Department.  
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A total of 172 students were supported through the Masakh’iSizwe Bursary Programme.  Due to the 
instability in the economic climate and the impact of FeesMustFall, the strengthening of the support 
services programmes was identified as the intervention needed for 2016/17 to ensure the Masakh’iSizwe 
Bursary Programme delivered in terms of its mandate.  The support services programme entails academic 
support, social adjustment and employability skills to unlock and maximise the potential of bursars to 
make them academically strong, competitive and employable in the labour market.  An outreach 
programme was introduced to instil a sense of social responsibility amongst bursars by partnering them 
with NGOs to assist in tutoring Grade 11 and 12 learners in mathematics and physical science.     

To address the professional skills shortage within the roads infrastructure environment, the Graduate 
Professional Civil Engineering Programme, supported by mentors to facilitate the proper training and 
retention of graduates, continued.  Since inception of the Programme in 2010, eleven (11) graduates 
have met the minimum requirements for professional registration with the Engineering Council of South 
Africa and were subsequently registered as professionals within the specific occupations, whilst a further 
three (3) graduates are currently awaiting registration. Ten (10) Engineers and one (1) Technician from 
the Programme have already been permanently employed within the Roads Infrastructure Branch. A 
further seven (7) graduates joined the Programme in April 2016. 

The Professional Development Programme reviewed and updated its training and development 
documents to ensure the Programme is aligned with the latest developments and/or changes of the 
professional bodies that govern the transport, built and engineering environments. In addition, 
applications for professional registration were submitted and currently the programme is awaiting the 
outcome. 

Apprentices attended the Provincial Training Centre in Bellville South and also a technical college where 
they achieved the various training levels of the National Technical Certificate (NTC) which, incorporated 
with invaluable practical training, enables them to qualify as Artisans after four years, i.e. after 
completion of the prescribed examinations, inclusive of practical assessment by MERSETA. Fifteen (15) 
mechanical artisans completed their training through the Apprenticeship Programme.  Four (4) artisans 
from the Programme were permanently employed within the Department after registration.  Three (3) 
additional apprentices joined the Programme in July 2015, bringing the total number of apprentices to 
20. 

The Contractor Development Unit rolled out 12 Construction Information Sessions across the Western 
Cape; thus far 190 Contractors have been trained via these engagements. Forty (40) Grade 1 and 2 
Contractors have attended the 5 week Municipal Based training programme to enhance their business 
skills. Twenty (20) Grade 3 and 5 Contractors were trained on the Advanced Mentoring training 
programme. A further forty (40) Grade 1 and 2 Contractors participated on the Structured Training 
Programme. 

The Skills Development Unit trained 420 learners on the National Youth Service Programme. Sixty six (66) 
learners participated in apprenticeship development programmes in line with the Provincial 
Apprenticeship Game changer. Fifty (50) interns were placed in the Department as part of the Premier’s 
Advancement of Youth (PAY) project.  

Formal training of all authorised officers (traffic officers, examiners of vehicles and examiners for driving 
licences) and informal training programmes within the Province for traffic law enforcement officers were 
undertaken as indicated below: 

A total of 50 traffic officers successfully completed the formal traffic officers training programme of 
which 30 were Provincial Traffic Officers and 20 were from various local traffic authorities.  A total of 
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234 traffic officers completed their annual compulsory firearm refresher training and 233 traffic officers 
also successfully participated and completed Microsoft Office training in preparation for the rollout of 
an e-learning training intervention within the Province.  A total of 56 Examiners for Driving Licences 
completed the K53 course, and a further 37 Examiner of Vehicles successfully completed 
competence assessments. 

Programme 1 – Administration 

The Department continued to actively participate in the Provincial Strategic Goals (PSG) steering 
committees and respective workgroups to ensure the alignment of infrastructure delivery between the 
spheres of Government that promotes economic growth in a sustainable manner. 

In line with the National Evaluation Plan and the Provincial Evaluation Plan, the development and 
implementation of the Departmental Evaluation Plan continued. A total of six (6) implementation 
programme evaluations have been scheduled, with a further four (4) in the planning stages. 

With the attainment of a mature system to ensure a clean audit of pre-determined objectives, the 
implementation of the outcomes monitoring system intends tracking the outcomes of programmes, thus 
shifting the focus from compliance to performance.  

From a governance perspective, the Department maintained a clean audit outcome status for 2015/16. 

Elevation of the finance maturity levels to the next capability intermediate level is an ongoing process. 

The implementation of the Infrastructure Delivery Management System (IDMS) to explore/pilot and 
implement alternative procurement and delivery strategies to accelerate infrastructure delivery and 
mitigate associated infrastructure delivery risks is an ongoing process. 

Programme 2 – Public Works Infrastructure 

By applying updated norms and standards for office accommodation, work spaces which have been 
modernised through the Office Modernisation Programme have brought about a more effective and 
efficient work place.  The Office Modernisation Programme, has improved office space utilisation efficiency 
by 76 per cent (in total up to and including 2015/16), and continues to be rolled out across the Province 
with projects in the Cape Town metro, the Cape Winelands and the Eden District.   

Renewed effort was directed towards analysing the provincial property portfolio in order to release the true 
residual part of the portfolio to better enhance the provision of social infrastructure by the Western Cape 
Government.  The purpose of this is to reduce the holding costs of residual properties which include the cost 
of property rates, municipal services, security costs, land clearing etc.  Four (4) properties were identified to 
be transferred through the Department of Human Settlements to private sector developers to construct 
social housing thereon.  A portion of the former Woodstock Hospital site was also identified to be made 
available to the City of Cape Town for human settlement purposes.  The leased-in portfolio was reduced by 
means of efficiency gains through the ongoing rollout of the Office Modernisation Programme and resultant 
relocation of staff into owned accommodation. 

In respect of the leased-in portfolio, savings were realised on leases through improved negotiations of 
rentals and annual escalations.  The savings also resulted from the rationalisation of some leased space 
where officials were relocated from leased space into owned accommodation through space efficiencies 
realised from the Office Modernisation Programme. 

The Department is responsible for the payment of property rates for all provincially owned properties 
(excluding Human Settlements).  Higher than expected increases in valuations by municipalities placed 
pressure on the budget of the Department with the risk of crowding out service delivery initiatives. 



2017 Estimates of Provincial Revenue and Expenditure   _________________________________________________________________________________________________  
 
 

 

 
462 

Condition assessments of the provincial immovable asset portfolio were conducted as required to ensure 
longevity of provincially owned building infrastructure as well as to address essential health and safety 
considerations.   

The Department continued to perform as implementing agent in the execution of health and education 
capital and maintenance projects for and on behalf of the Departments of Health and Education.  Fifteen 
(15) properties were acquired, ten (10) for health and five (5) for education, for service delivery purposes. 

The 5th volume of the Property Efficiency Report (PER) in respect of the 2015/16 year was published in 
November 2016.  The PER measures the costs and space utilisation of 36 CBD and non-CBD owned and 
leased buildings with an area in excess of 1 000 m².  

As a result of investigative and feasibility studies previously undertaken, three (3) solar photovoltaic rooftop 
plants were commissioned on Central Business District (CBD) buildings during the year and a further one (1) 
is in progress.  The combined capability of the first three plants is 176.76 kWp, which will generate an 
estimated 272.04 MWh per annum. 

Progress on the six (6) selected Cape Town Central City Regeneration Programme projects are indicated 
below: 

Head Office Accommodation Public Private Partnership (PPP): The adjudication process for this PPP was 
completed in June 2014.  A decision is still pending on the outcome of the project, as the aspect of 
affordability is still being considered. 

Artscape Precinct: The rezoning approval was obtained in June 2016, which approval lapses after a 
period of 3 years unless work on the ground commences or the Department applies for an extension for 
another 5 years.  Presently, work is underway for the appointment of Transaction Advisors to assist with the 
feasibility study and release of said property to the market. 

Government Garage Precinct Top Yard site: The work on the construction of a new building (Rusper 
Street Phase I), for the relocation of existing staff and vehicles, is in progress.  Further, it will also be 
required to lease-in additional space to provide additional parking for the vehicles presently parked at 
the Top Yard site.  The project is currently in the procurement phase of the PPP cycle. 

Somerset Hospital Precinct - Helen Bowden Nursing Home:  On 19 October 2016, Heritage Western Cape 
confirmed that the Heritage Report was endorsed by the Impact Assessment Committee (IAC) having 
satisfied the relevant conditions set out in the Record of Decision dated April 2016, to allow other work 
streams to continue, notably the re-zoning application.  During September 2016 the re-zoning application 
was submitted to the City of Cape Town, and the process is currently in progress.  The project is in the 
Feasibility Study stage of the PPP process. 

Prestwich Precinct - Alfred Street Complex: The complexity in relocating tenants from the Alfred Street 
Complex to other suitable sites has posed a major challenge as the existing three government institutions 
occupying the buildings will not be in a position to relocate within the next 5 years.  The project is in the 
Feasibility Phase of the PPP process.  

Two Rivers Urban Park Project (TRUP): Work on the Development Framework is currently in progress and 
despite some initial setbacks, the specialist studies on the pre-colonial and heritage study and the 
market potential analysis are now completed. Presently, the specialist studies on the modelling of the 
flood mitigation options, the engineering services model and the EIA, TIA and HIA are in progress as well 
as the TRUP Green corridor.   
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Better Living Model - Conradie Game Changer: The project has progressed at “Game Changing” pace 
since inception in July 2015 with the completion of the Scoping (first) Phase in December 2015 and Part 1 
of the Enablement (second) Phase in May 2016, both supported by the Provincial Cabinet at the 
respective times.  Part 2 of the Enablement and Implementation Phases were initiated in June 2016 and 
resulted in the submission of a final Development Framework and rezoning application to the City of 
Cape Town for approval of development rights on the site.  A decision by the City Municipal Planning 
Tribunal in terms of the rezoning application is expected in July/August 2017, which may be followed by 
an appeal process if the public are not satisfied that their objections have been adequately mitigated.  
A developer procurement process was also initiated from July 2016 onwards and has resulted in two (2) 
bidders qualifying for the proposal stage of the process.  Release of the RFP or proposal document has, 
however, been delayed as the Department awaits confirmation of Grant funding from the relevant 
authorities. The current delay in the developer procurement process indicates that the “sod-turning” 
milestone of 1 April 2018 will no longer be achieved.  The project team is considering various options to 
mitigate funding constraints and time losses. 

Programme 3 – Transport Infrastructure 

Apart from ongoing optimisation of its road asset investment programme and exercising land-use access 
control procedures, road network planning was facilitated through Integrated Transport Planning (ITP) 
engagements and one-on-one engagements with the Stellenbosch Municipality Transport Workgroup.  
Ongoing liaison with road authorities such as Transport for Cape Town (TCT) and the South African National 
Road Agency (SANRAL) was maintained. 

At project level, environmental assessments and public participation were facilitated with provincial, 
national authorities and local municipalities respectively.  Implementation and Maintenance agreements 
with municipal and national authorities, were concluded where necessary. 

The following key construction and maintenance projects continued and/or commenced during the year 
under review to preserve and improve the condition of the road network:  

C415.2: Extension of Main Road 559 from Port Service Corridor to Main Road 238 near Saldanha  

C751.2: Rehabilitation TR23/3 Gouda - Kleinbergrivier Bridge km 0.12 - km 12.5  

C815: Rehabilitation MR298 & Reseal DR1398 - Worcester (Nekkies)  

C818: Rehabilitation TR31/2 - Ashton/Montagu  

C820: Rehabilitation of MR287 from km 14.0 to km 32 - Robertson/Bonnievale  

C821: Rehabilitation TR23/3 - Porterville/Piketberg  

C917: Rehabilitation MR529 - Piketberg/Velddrift  

C918: Rehabilitation TR33/3 - Oudtshoorn/De Rust  

C921: Rehabilitation DR1050 - Annandale Road  

C984: Reseal MR191 and MR279 near Theewaterskloof dam and MR00279 between Villiersdorp and 
Grabouw  

C989: Rehabilitation and Geometric improvements on MR00332 between N2 and Still Bay  

C1039.1: Rehab and Upgrade of TR2/1 from km 13.8 - km 20.5 between Borcherds Quarry and Swartklip 
Interchange  

C1046: Extend the 3rd Lane on TR09/1 west of Durban Road I/C to the NR0101 
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Planning for the upgrade of the Wingfield Interchange was concluded on the N1/N7, and the first phase 
construction of the extensions to the road network in support of the Saldanha Bay Industrial Development 
Zone commenced. 

An investigation into the economic and operational efficiency of the present regional road maintenance 
model, whereby the district municipalities act as service providers to maintain provincial roads, is ongoing. A 
revised Memorandum of Agreement was also entered into with the respective district municipalities. 

The draft Western Cape Provincial Traffic Administration Amendment Bill was published for public comment 
on 12 September 2016.  Comments received were analysed, submitted to the MEC and approval was 
granted for a request to Cabinet to introduce the Bill to the legislature. 

The review of the Road Access Guidelines was completed during 2016/17.  

The bi-annual asset preservation report that informs the status of provincial roads and the effect of the 
planned and current investment in roads was published. 

A new organisational structure for the Chief Directorate: Road Network Management is at an advanced 
stage which will largely assist in the streamlining of the road planning, construction and maintenance 
functions toward being more responsive toward government-wide objectives and in optimising the use of 
internal and external resources, and aligning with IDMS provisions. 

Programme 4 – Transport Operations  

The Programme aims to drive and support the development of sustainable transport in the Province, with a 
particular focus on improving public and non-motorised transport.  During the 2016/17 financial year 
significant progress was made in support of this objective and the Western Cape Government’s broader 
ambition of achieving inclusive economic growth through strategic partnerships with key sector 
stakeholders as indicated below: 

Preparations for the roll-out of the fourth and largest phase of the flagship George Integrated Public 
Transport Network (GIPTN) continued. With three phases already operational, the GIPTN aims to provide 
improved access and mobility to the people of George.  In addition to these preparatory efforts, there 
was also a concerted effort to improve the level of existing services and the financial sustainability of the 
system as a whole. 

Ongoing management and monitoring of the subsidised bus operations in the Cape Town Metropolitan 
Area and the associated Public Transport Operations Grant (PTOG) in compliance with the PTOG 
requirements.   

The implementation of the Provincial Sustainable Transport Programme (PSTP), formerly known as the 
Public Transport Institutional Framework (PPTIF) commenced with the conclusion of a Memorandum of 
Agreement (MoA) with the Municipality of Stellenbosch and the provision of extensive planning support 
to the Municipality resulting in a joint programme of sustainable transport initiatives.  Support was also 
provided for a number of priority non-motorised transport projects in Stellenbosch identified through the 
initial planning process.  The project was renamed the Provincial Sustainable Transport Programme (PSTP), 
in light of the shift from a strategic, institutional planning focus toward local planning, capacity building 
and implementation.  Aligned to this, significant efforts were made to bolster funding flows for the PTSP 
from a variety of sources.  

A Rail Implementation Programme was developed in cooperation with Metrorail (Western Cape Region) 
and the Passenger Rail Agency of South Africa (PRASA).  The Programme identifies opportunities for 
cooperation and joint initiatives between the Department and PRASA.   
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Technical and business planning for the development of a Transport Data Hub was completed.  The aim 
of the Hub is to align and integrate the Department’s existing databases to improve business intelligence 
and service delivery.   

In addition to the above, the Public Transport Safety Implementation Programme was further developed 
during the financial year and Integrated Fatigue Awareness Campaigns were successfully executed 
across the province. 

Programme 5 – Transport Regulation  

The Department continued rendering a 24/7 traffic service.  Together with local authority partners; the 
Department worked to ensure that hazardous locations were policed and traffic was free flowing.  In 
partnership with the Western Cape Education Department, special focus was placed on learner transport. 

The Department continued to address the high number of fatalities in the Province through ongoing 
operations focusing on drinking and driving (alcohol blitzes), speed enforcement (including Average Speed 
over Distance) and overload control (nine weighbridges).  More than a million vehicles were stopped and 
checked during the past year.  

An integrated action plan using evidence based planning as a basis to inform operational plans across the 
four Es (Enforcement, Engineering, Education and Evaluation) was conceptualised.  This plan, the District 
Safety Plan, was piloted in the Overberg region and started in the 3rd quarter of the 2016/17 year.  Initial 
indications are that the results of the pilot are positive.  Furthermore, illegal substances, the value of which 
exceeded R4 million, were confiscated. 

The Department continued testing and developing in-vehicle enforcement technology that integrates with 
automatic number plate recognition software and average speed enforcement cameras.  

Road safety education and awareness interventions continued with a particular focus on vulnerable road 
users.  Pedestrians, cyclists and motorcyclists were specifically targeted.  Greater interaction was evident 
with Transport Agencies such as the Road Traffic Management Corporation (RTMC) and the Road Accident 
Fund (RAF). 

Similarly, the focus on learners and schools continued with more schools becoming involved in road safety.  
The effective management of scholar patrols continued together with local authority traffic departments 
and the Western Cape Department of Education.  Numerous other school-based interventions also made a 
significant contribution. 

The Department and the office of the Western Cape Directorate for Public Prosecution continued to lead 
the national task team that reintroduced Evidentiary Breath Alcohol Testing (EBAT) in a phased approach, in 
August 2016.   

The newly completed K53 and Vehicle Testing facilities at Gene Louw Traffic College were used for training 
Examiners of Motor Vehicles from Provincial, Local Authority and Private Testing Centres.  The Vehicle testing 
facility was also used to test suspected non-roadworthy vehicles stopped during conducted operations. 

The traffic Monitoring and Evaluation unit conducted monitoring and evaluation, and impact assessments 
to determine and make recommendations to improve the quality of traffic training delivered, as well as to 
monitor and assess law enforcement plans and activities. 

In an effort to work more effectively, the installation and implementation of video conferencing at all of the 
Traffic Centres as well as the College were finalised.  The video conference facilities will be used as part of 
the e-learning business model to facilitate traffic training and development. 
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The Department continued to liaise with the national Department of Transport and municipalities to 
manage and alleviate the negative impact on service delivery at vehicle registering authorities resulting 
from litigation and delays relating to the finalisation of contracts for the maintenance and development of 
eNATIS.  Delays in the provision and maintenance of Live Capturing Units (LCUs) further affected service 
delivery at Driving Licence Testing Centres.   

The Provincial Regulatory Entity (PRE) developed standard operating procedures for the management of 
hearings called in terms of section 79 of the National Land Transport Act, 2009 in terms of which operating 
licenses may be suspended, withdrawn or cancelled.  These procedures were drawn up in consultation with 
Legal Services in the Department of the Premier and the leadership of the public transport industry. 

Programme 6 – Community Based Programmes 

The Department continued with the development and empowerment of communities and the construction 
industry towards sustainable economic and employment growth by developing and empowering emerging 
contractors.  Most of the empowerment and skills initiatives have already been communicated earlier under 
cross functional matters in the beginning of this section and is not repeated here.  Other activities 
undertaken were the following: 

Assessed the implementation of empowerment interventions on specific projects to inform the design 
and construction process.  Eleven (11) Empowerment Impact Assessments were conducted on planned 
departmental infrastructure projects and Empowerment Target Implementation Reports concluded on 
25 departmental infrastructure projects.  Twenty seven (27) community engagements and meetings were 
held in support of the infrastructure project team. 

Eighteen (18) construction apprentices were supported to undergo their Trade test in Carpentry and 
Plumbing trades.  Thus far eleven (11) plumbers and carpenters successfully completed their Red Seal 
Artisan qualification on first attempt. Eight (8) of the eleven (11) newly qualified artisans accessed 
permanent employment after receiving their qualification.  A further 30 apprentices were supported to 
undergo artisan training in electrical and welding trades. 

Twelve (12) Provincial EPWP forums were maintained and 40 public bodies were provided with technical 
support for the creation of 80 594 work opportunities. 

3. Outlook for the coming financial year (2017/18)  
Programme 1 – Administration 

The Department will continue to actively participate in the relevant PSG steering committees and 
respective workgroups to ensure the alignment of infrastructure delivery between the spheres of 
Government that promote economic growth in a sustainable manner. 

In line with the National Evaluation Plan and the Provincial Evaluation Plan, the development and 
implementation of the Departmental Evaluation Plan will continue over the MTEF period.  A total of six (6)  
implementation programme evaluations are scheduled, with a further four (4) in the planning stages. 

With the attainment of a mature system to ensure a clean audit of pre-determined objectives, the 
implementation of the outcomes monitoring system intends tracking the outcomes of programmes, thus 
shifting the focus from compliance to performance.  

Endeavour to maintain the “clean audit” outcome status in support of sound governance. 

Elevation of the finance maturity levels to the next capability intermediate level will continue. 
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In the IDMS environment explore/pilot and implement alternative procurement and delivery strategies to 
accelerate infrastructure delivery and mitigate associated infrastructure delivery risks.  

The Masakh’iSizwe Bursary and Professional Development Programmes aim at addressing  the skills shortage 
by assisting the Department to build its human resource capacity to enable the Department to deliver on its 
mandate while providing access to training and employment opportunities to the youth.  Furthermore, the 
Professional Development Programme will investigate the inclusion of other disciplines and rolling out the 
programme to the local authorities.   

Programme 2 – Public Works Infrastructure 

Infrastructure projects related to planning, additions, renovations, refurbishments and maintenance of 
general building infrastructure that will be undertaken are listed in Table A.5.1. Some of the focus areas to 
continue in 2017/18 are the Office Modernisation Programme, which is intended to improve office space 
utilisation efficiency, improved monitoring of utility usage in owned and leased provincial buildings through 
metering and the assessment of the feasibility of further solar PV installations and the implementation 
thereof.  Additional investment is also made on maintenance of provincially owned office buildings so as to 
preserve the value of these provincial assets. 

Condition assessments of the provincial immovable asset portfolio will be undertaken as required to ensure 
longevity of provincially owned building infrastructure as well as to address essential health and safety 
considerations.   

Furthermore, the intention is to implement a system of standards for immovable asset management 
combined with an integrated property management system that will assist with whole life cycle 
management of the immovable asset portfolio.  

The annual Property Efficiency Report will be enhanced through improvements in the monthly analysis of 
consumption data. The main management focus of the report is premised on the principle of the 
measurement of property performance data, the regular and rigorous monitoring of that performance data 
and the management of the opportunities for efficiency and effectiveness gains that present from that. 

The infrastructure budget provisions for education and health facilities are vested in Vote 5 - Education and 
Vote 6 - Health respectively in the Provincial Estimates of Revenue and Expenditure, 2017.  The construction 
and maintenance project lists are annexed to those Votes.  The Department will continue to perform as 
implementing agent in the execution of those projects. 

Twenty (20) properties are planned to be acquired in 2017/18 for service delivery purposes for health (9), 
education (10) and CapeNature (1).  

Funding considerations in the current weak economic climate has impacted the six (6) selected Cape Town 
Central City Regeneration Programme projects.  Except for the Conradie Game Changer the other projects 
will be concluded up to the next phase and then be put on hold pending funding availability in the future. 

Head Office Accommodation PPP: The future of the project is dependent on further research and 
scenario planning and funding arrangements. 

Artscape Precinct: The Feasibility Study will be undertaken by the Transaction Advisors to inform the 
Department of the optimal development potential of the site. 

Government Precinct Garage Top Yard site: Procurement work will continue on the Request for 
Qualification (RFQ) process but the release of the RFQ will be dependent on the existing site becoming 
unencumbered and sufficient funding being available at the time. 
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Prestwich Precinct – Alfred Street Complex: The Prestwich PPP has been “deregistered” by the National 
Treasury due to the delays experienced to date. Primarily delays attributed to identifying alternate sites 
for the relocation of the existing tenants. 

Somerset Precinct: Work on the hospital feasibility study will continue with various options being explored 
including housing. 

Two Rivers Urban Park Project: The Development framework deliverables will continue until finalisation of 
the Specialist studies for the modelling of the flood mitigation options, the engineering services model, 
the EIA; TIA and HIA and the Green corridor study. 

The Better Living Model – Conradie Game Changer continues with multiple work streams in an effort to 
achieve sod-turning in 2018.  While some constraints have been experienced in securing grant funding 
for bulk infrastructure, more certainty is expected by the end of the 2016/17 financial period.  
Infrastructure grant funding will activate the next phase of developer procurement that aims to achieve 
the appointment in 2017 of a developer for the site.  Mitigation efforts relating to potential rezoning 
application objections are developing, including alternative infrastructure assessments and additional 
public participation processes.  These are directed at achieving a positive decision from the City of 
Cape Town Municipal Planning Tribunal in August 2017 conferring development rights on the former 
Conradie Hospital site.  The appointment of a developer and development rights approval will activate 
the Contract Management Phase of the project with the developer preparing grant funding 
applications to the Social Housing Regulatory Authority as well as preparation and submission to the City 
of Cape Town of the first phase Site Development Plan.  Sod-turning is anticipated in the 2018/19 
financial period.  

Programme 3 – Transport Infrastructure 

The road network is the life-blood of the economy.  Construction and maintenance projects to be 
undertaken to improve the preservation and condition of the road network are listed in Table A.5.2. 

The investment in road infrastructure aims to preserve surfaced roads, gravel roads and bridges and to 
prevent the accumulation of backlogs.  The investment also aims to upgrade roads from gravel to surfaced 
standard as well as to improve hazardous locations to achieve a downward trend in road deaths and 
improve safety. 

The identified projects to promote economic growth will continue in various stages of implementation.  The 
Borcherd’s Quarry Interchange on the N2; the addition of a 3rd lane on the N1 at Durban Road Interchange 
and Phase 1 construction on the extensions to the road network in support of the Saldanha Bay Industrial 
Development Zone are under construction.  The conceptual design stage for the upgrade of Wingfield 
Interchange on the N1/N7 will continue. 

Road construction and maintenance investment projects will be identified by continuously improved asset 
management systems. With the implementation of the Infrastructure Delivery Management System (IDMS) in 
Transport Infrastructure including the advent of the incentive-driven Provincial Road Maintenance Grant 
(PRMG), a closer relationship with the departmental Monitoring and Evaluation unit will be fostered in order 
to maximise the impact of meeting the requirements, whilst optimising preservation of the road network. 

Once Cabinet approval has been received, the Western Cape Provincial Road Traffic Administration 
Amendment Bill will be introduced to the legislature during the 2017/18 financial year. 
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The draft Western Cape Transport Infrastructure Amendment Bill and Regulations pertaining thereto will be 
published for public comment during April/May 2017. It is planned to introduce the Amendment Bill to the 
legislature during the 2017/18 financial year.  

The investigation into the economic and operational efficiency of the present regional road maintenance 
model will be guided by the outcome of the Chief Directorate’s organisational restructuring. 

Four (4) graduates on the Professional Development Programme will be ready for registration with the 
Engineering Council of South Africa in 2017/18.  It is envisaged that these professionals will be permanently 
employed within the Department after registration.  

Programme 4 – Transport operations  

The Department has an ambitious agenda to drive and unlock sustainable transport in the Western Cape.  
After decades of underinvestment in sustainable, public and non-motorised transport, national policy now 
firmly supports this focus.  However, there is still ample scope for further action and current budget 
constraints present a significant risk to the Department’s aim of scaling up departmental support for 
sustainable transport across the Province.  

The Department is investing in the following: 

Successful rollout of Phase 4 of the GIPTN, stabilise and optimise GIPTN operations, prepare for the 
implementation of the remaining phases of the network and continue to focus on municipal capacity 
building and overall system financial sustainability. 

Continue to effectively manage and monitor the subsidised bus operator and the associated Public 
Transport Operations Grant (PTOG) in compliance with the PTOG requirements, until such time as the 
function shifts to the City of Cape Town.  

In partnership with Stellenbosch Municipality, complete additional planning work and begin to 
implement the initiatives identified through the joint planning work completed in the 2016/17 financial 
year.  These may include public transport, non-motorised transport and travel demand management 
projects, in line with the provisions of the Provincial Sustainable Transport Programme (PSTP).  In addition, 
the Department aims to enter into a partnership with a second priority Municipality to pursue a similar 
programme of joint action. 

In partnership with PRASA and Metrorail, the recommendations of the Rail Implementation Programme 
developed during the 2016/17 financial year will be taken forward. 

At the same time, the Freight Implementation Programme will be developed in conjunction with 
Programme 1- Administration to identify the current status and key issues facing the sector in the Western 
Cape and then to develop a programme for improvement.  

The next phases of the Public Transport Safety Implementation Programme will be developed.  

Finally, in order to align and integrate the Department’s existing databases to improve business 
intelligence and service delivery, the technical and business planning recommendations for the 
Transport Data Hub, completed in the 2016/17 financial year, will be developed further. 

Programme 5 – Transport Regulation  

The Department will continue rendering a 24/7 traffic service.  Together with local authority partners; the 
Department will ensure that hazardous locations are policed and traffic is free flowing.  In partnership with 
the Western Cape Education Department learner transport will continue to be a focus area. 
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The Department will continue to address the high number of fatalities in the Province through ongoing 
operations focusing on drinking and driving (alcohol blitzes), speed enforcement (including Average Speed 
over Distance) and overload control (nine weighbridges). 

The District Safety Plan will be rolled out further.  In-vehicle enforcement technology that integrates with the 
roll-out of automatic number plate recognition and average speed enforcement cameras will be further 
tested and refined. 

The newly completed K53 and vehicle testing facilities at Gene Louw Traffic College will be used for training 
Examiners from Provincial, Local Authority and Private Testing Centres.  The vehicle testing facilities will be 
used when traffic law enforcement conduct activities to determine the roadworthiness of motor vehicles 
that are used on public roads.  Monitoring and evaluation and impact assessments will be conducted to 
determine and recommend improvements to the quality of traffic training delivered, as well as to monitor 
law enforcement activities which will include the institutionalisation of the District Safety Plan in the Overberg 
district. 

Road safety awareness and education campaigns will be strengthened, while fatigue management 
interventions will continue.  Specific focus will again be given to pedestrians and vulnerable user groups. 

The Department will continue to liaise with the Department of Transport, the Road Traffic Management 
Corporation and municipalities to manage and alleviate the negative impact on service delivery resulting 
from litigation and delays relating to the finalisation of contracts for the maintenance and development of 
eNATIS and the provision of Live Capturing Units (LCUs) at Driving Licence Testing Centres.   

Systems and procedures for Evidentiary Breath Alcohol Testing (EBAT) will be further developed and refined 
at the Alcohol Evidence Centre (AEC) in Athlone in partnership with the Western Cape Directorate for 
Public Prosecution.  Other AECs in Worcester and George will be re-operationalised.     

The Provincial Regulatory Entity (PRE) will continue to refine standard operating procedures for the 
management of hearings called in terms of section 79 of the National Land Transport Act, 2009 (NLTA).  
Systems and procedures in the office of the Provincial Transport Registrar will also be reviewed and refined.  
The PRE and Registrar will use the provisions of section 79 of the NLTA and provisions in the Western Cape 
Road Transportation Act Amendment Law to regulate the conduct of public transport operators and 
associations and may suspend, withdraw or cancel operating licenses or registration in cases of repeated or 
gross violations of operating licence conditions or the code of conduct for registered associations.  The PRE 
will continue with the review of operating licence conditions for all modes of road based public transport 
services.  

The PRE, Department of Transport and the City of Cape Town will resume the process to establish and 
operationalise the first Municipal Regulatory Entity. 

Programme 6 – Community Based Programmes 

The Department will continue with the development and empowerment of communities and the 
construction industry towards sustainable economic and employment growth through various skills and 
training programmes. With regard to training and skills development the Department will:  

Continue with the implementation of training programmes to Emerging Contractors. One hundred and 
fifty (150) participants will be targeted to attend a two day Construction Information Session.  Planned 
training for 60 Grade 1 and 2 contractors on a five week training programme and 50 Grade 1 and 2 
contractors on a 10 week training programme.  Twenty (20) Grade 3 to 5 Contractors will be trained and 
supported through the mentorship programme.  A further 20 contractors from Road Network 
Management will be trained as part of the pilot implementation of the Contractor Development Policy.  
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Equip 252 learners with construction related skills through the National Youth Service programme. 
Furthermore thirty (30) apprentices will participate in artisan development programmes in line with the 
Provincial Apprenticeship Game Changer. 

Ten (10) Empowerment Impact Assessments will be conducted on planned departmental infrastructure 
projects and 20 Empowerment Target Implementation Reports will be conducted.  Fifteen (15) Community 
engagements are planned in support of the implementing directorates and their client departments. 

Twelve (12) provincial EPWP forums will be maintained and technical support provided to 40 public bodies 
(municipalities and provincial departments) for the creation of 82 973 work opportunities and income  
support to poor and unemployed people through the labour-intensive delivery of public and community 
assets and services, thereby contributing to development. 

4. Reprioritisation  
The Department undertook a line-by-line evaluation of the budget provisions at lowest item level, per cost 
centre, taking into account cost containment measures, expenditure trends, as well as activities and 
projects to be undertaken by the Programmes. 

Identified savings were reprioritised to defray increased costs on activities, projects, items and any new 
initiatives within the Programmes. 

As this is mainly a project driven Department, mini business cases were developed for non-infrastructure 
projects and projects lists compiled from the U-Amp, R-Amp and C-Amp processes for infrastructure 
projects. These were evaluated by management against national and provincial priorities and core 
spending activities. 

The application of the Government’s cost of employees’ austerity measures necessitated the revision of 
projects based on staff capacity to deliver services. 

Allocations were redistributed externally and internally and through the increased collection of own 
revenue to strengthen the following service delivery areas: 

Enhancement of human resource capacity in respect of: 

Collection of arrear motor vehicle licence fees; 

Intake of traffic trainees for 2016/17 and carry through costs related thereto; 

New intake of traffic trainees for 2017/18 and the carry-though thereof; 

Roads infrastructure delivery; 

Transport Operations and Transport Regulation; 

Immovable asset management – asset register, leases, property rates;  

Works Health and Works Education implementing agent functions; and 

General Building Infrastructure. 

Statutory payments in respect of property rates caused by periodic municipal valuations. 

Increased agency fees payable to municipalities due to the increase in motor vehicle license fees. 

Operational costs related to additional traffic law enforcement officers uptake. 

Road maintenance delivery. 



2017 Estimates of Provincial Revenue and Expenditure   _________________________________________________________________________________________________  
 
 

 

 
472 

General building infrastructure delivery: construction and maintenance. 

Provincial Sustainable Transport Programme – outside of the Metro. 

Furthermore, Provincial Treasury control has been strengthened through: 

Earmarking certain expenditure categories; namely roads maintenance, public works maintenance, 
national conditional grants and personnel expenditure ceiling. 

Making certain expenditure categories as priority allocations; namely public works regeneration, public 
works modernisation, property rates, acquisition of property and PAY interns. 

5. Procurement  
The Department is procurement intensive, contract intensive and project driven in the sense that more than 
60 per cent of its expenditure goes through the Supply Chain System.  The effect is that any burden, risk on 
the system, or any challenge to the system has a potential impact on the ability of the system to optimally 
deliver in terms of the budget, the resourcing and the infrastructure.  

The ongoing review and performance monitoring of, and client engagements on the Supply Chain 
Management System of the Department aims to improve turn-around times, procurement strategies fit for 
purpose aimed at the acceleration of infrastructure delivery, with concomitant efficiency gains. 

In addition, the Department annually invests in training and development of staff involved in the 
Department’s supply chain, as well as contractor development. 

The configuration of the programme and project management tool (BizProjects) to facilitate the capturing/ 
analysing of management information relating to construction procurement will assist in enhancing the 
Supply Chain Management System. 

In order to manage the risk of the impact of the Compensation of employees (CoE) limit setting on 
recruitment of personnel in the construction procurement and construction delivery environments 
respectively, a number of initiatives have been undertaken, which includes but is not limited to the 
following:  

Ensure that plans are put in place to manage the impact of CoE directives on the delivery and 
procurement capabilities of the Department.  This is done so that mechanisms are developed to ease 
the pressure on the significant vacancy rate both in the construction procurement and construction 
delivery domains.  This also prompted the move to optimise resources across all infrastructure delivery 
components in the department. 

In addition, the following is in place, in the process of being implemented or under investigation: 

Thirty two (32) framework contracts for maintenance (i.e. Scheduled; day-to-day and emergency 
maintenance) for all classes of work have been put in place.  Specific care was taken not to exclude 
small graded contractors from this process and still pursue the objectives of contractor development 
and the focus of achieving the socio-economic obligations of government.   
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Additional delivery strategies already deployed, those currently in process of implementation, as well as 
those in procurement and investigation phases respectively, includes but are not limited to:  

Procurement and use of a management contractor for the department for implementation of 
infrastructure programmes.  

Making use of facilities management contractors to address the maintenance backlog in respect of 
the rapidly aging education infrastructure.  

The utilisation of an Engineering Peer Review Committee to evaluate and advise on infrastructure 
designs before approval to mitigate risks of under and over designs and its consequential remedial 
impact on infrastructure delivery on time, usage and money.  

The design and implementation of a strategy for the procurement of infrastructure consultants in 
respect of Health Facilities, in advance, for a full MTEF cycle.  

The promulgation of new legislation in the socio-economic environment also poses a risk to the delivery 
capability of the Department in the sense that the premiums payable for its implementation has the 
potential impact of crowding out financial resources that could otherwise be used for actual delivery.  
Consequently, fewer projects would be delivered to fund those premiums and that could mean fewer job 
opportunities and less infrastructure that in turn, would not have the economic impact one would have 
achieved, had this situation not arisen.  The Western Cape Government’s annual spend on goods and 
services for the 2015/16 financial year amounts to R10.9 billion.  The financial analysis conducted by the 
Provincial Treasury on contracts awarded under the 2011 Preferential Procurement Regulations shows an 
average premium of 7.71 per cent (R832 million) paid by the WCG.  In comparison this will increase to 
10.33 per cent (R1.1 billion) under the 2017 Regulations.  The increase is compounded as 39 per cent of all 
Provincial contracts would be less than R50 million and therefore subject to the 80/20 point system, as 
opposed to 11 per cent under the 2011 Preferential Procurement Regulations.  

Again, the impact might mean that the Department has to consider implementing fewer projects to fund 
the socio-economic obligations imposed by this Regulation on the SCM System.  

Moreover, it could potentially have the impact that because the Department as a government department 
is also the implementation agent of the Departments of Health and Education, the result of the 
procurement process is more expensive than what can be afforded on the already pressured budgets of 
those Departments as well.  

Finally, the weakened economy has also taken its toll on the ability of contractors and suppliers, triggering 
the re-think of infrastructure delivery models, using a panel of completion contractors where contractors fail 
to perform and perhaps even re-thinking the business case on “insurance” as a result of failing contractors.  
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6. Receipts and financing  

Summary of receipts 

Table 6.1 below shows the sources of funding for the vote. 

Table 6.1 Summary of receipts 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

                                                                                                                                                   

2 249 842 2 208 490 3 187 056 3 409 093 3 444 950 3 415 955 3 336 301  ( 2.33)  3 624 719 3 843 008 

1 281 660 1 472 477 1 665 057 1 716 320 1 716 320 1 716 320 1 879 462  9.51   1 898 833 2 019 421 

 520 797  685 849  858 962  830 729  830 729  830 729  940 089  13.16    932 785  999 274 

 5 141                                                                                                                                    

 21 542  7 263  9 515  14 691  14 691  14 691  16 452  11.99                                   

 734 180  779 365  796 580  870 900  870 900  870 900  922 921  5.97    966 048 1 020 147 

 268 680  541 140  349 941  297 643  550 176  550 176  718 437  30.58    313 814  307 110 

 175 711  366 092  275 389  296 250  371 250  371 250  651 852  75.58    310 159  307 110 

 92 969  175 048  74 552  1 393  178 926  178 926  66 585  ( 62.79)   3 655                 

                                                                                                                                                                       

3 800 182 4 222 107 5 202 054 5 423 056 5 711 446 5 682 451 5 934 200  4.43   5 837 366 6 169 539 

Tax receipts 1 095 428 1 229 487 1 342 103 1 277 065 1 285 065 1 279 979 1 399 552  9.34   1 476 643 1 555 393 

 93 698  108 866  105 784  87 833  87 833  107 803  92 224  ( 14.45)   97 573  103 037 

Transfers received                  84 611  5 674                                    765                                                   

  282   701  1 103   232   232   935   244    258   273 

  415  1 780  1 479                                    965                                                   

Sales of capital assets  5 959  120 536  4 443                                   3 369                   ( 100.00)                                  

 22 024  2 720  5 755   342  8 088  16 397   359    380   401 

1 217 806 1 548 701 1 466 341 1 365 472 1 381 218 1 410 213 1 492 379  5.83   1 574 854 1 659 104 

5 017 988 5 770 808 6 668 395 6 788 528 7 092 664 7 092 664 7 426 579  4.71   7 412 220 7 828 643 

Fines, penalties and
forfeits

Interest, dividends and
rent on land

Financial transactions in assets 
and liabilities

Total departmental receipts

Total receipts

Sales of goods and
services other than
capital assets

Medium-term estimate

Treasury funding

Equitable share

Receipts
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation
Revised 
estimate

Conditional grants

Total Treasury funding

Departmental receipts

Provincial Roads Maintenance 
Grant

Devolution of Property Rate 
Funds Grant

Expanded Public Works 
Programme Integrated Grant 
for Provinces

Public Transport Operations 
Grant

Financing

Asset Finance Reserve

Provincial Revenue Fund

 

Note: National conditional grant: Devolution of Property Rate Funds Grant subsumed in equitable share as from 2013/14.  
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Summary of receipts 

Total receipts increased by R333.915 million or 4.7 per cent from R7.093 billion from the 2016/17 revised 
estimate to R7.427 billion in 2017/18. 

Treasury funding: 

National conditional grants comprise 25.3 per cent of total receipts for 2017/18 and include the following: 
Provincial Roads Maintenance Grant, the Public Transport Operations Grant, and the Expanded Public 
Works Integrated Grant to Provinces.  The total conditional grant allocation has increased by 9.5 per cent 
from R1.716 billion in 2016/17 main appropriation to R1.879 billion in 2017/18.  

The Equitable Share comprises 44.9 per cent of total receipts and decreases by R72.792 million or 2.1 per 
cent from R3.409 billion in 2016/17 main appropriation to R3.336 billion in 2017/18.  The equitable share 
portion includes Provincial Treasury priority allocations to the amount of R697 million and earmarked funding 
amounting to R4.849 billion. Therefore the discretionary portion of the provincial equitable share excluding 
priority allocation, earmarked funding and cost of employees is 27.7 per cent. 

The Asset Finance Reserve funding (AFR) comprises 8.8 per cent of total receipts for 2017/18 and is used to 
fund infrastructure and transport related expenditure.  

Departmental receipts: 

 Tax receipts 

Motor vehicle licence revenue dominates provincial own receipts, contributing 93.8 per cent of 
departmental receipts in 2017/18 and 18.8 per cent of total revenue. A further increase in motor vehicle 
licence tariffs will come into effect on 1 April 2017. 

 Sales of goods and services other than capital assets 

Rental of office buildings:  Receipts adjustments are based on the number of buildings, the relevant lease 
amount, and periodical increase of the lease amount as per agreement and risk of bad debt.  

Other licences and permits: Receipts adjustments are based on expected demand and revised tariffs on 
abnormal loads fees, applications to stage sports and other events, filming shoots on public roads, traffic 
law enforcement course fees and demand for personalised and special motor vehicle licence numbers. 

 Sale of capital assets 

A programme is underway to dispose of properties surplus to the Provincial Government needs.  In line 
with the statutory provisions, preference will be given to the other spheres of Government prior to the 
properties being made available to the open market. 

Donor funding (excluded from vote appropriation) 

None. 

7. Payment summary 

Key assumptions 

Stable political and managerial leadership 

Sufficient managerial and operational capacity 

Effective communication with clients 
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Timely environmental impact assessment Records of Decision and Mining Licences 

No extreme weather events  

No exogenous shocks related to increases in rates payable 

Buy-in from stakeholders and partners  

Sound intergovernmental relations 

Growth in the Western Cape’s motor vehicle population  

Voluntary payment of receivables 

No further deterioration of the economic environment 

An effective and efficient Corporate Services Centre 

Effective, efficient and economical government service providers 

National outcomes, provincial strategic goals, departmental strategic outcome orientated goals and 
objectives as encapsulated in the department’s Strategic and Annual Performance Plans will remain 
unchanged over the MTEF period. 

Programme summary 

Table 7.1 below shows the budget or estimated expenditure per programme and Table 7.2 per economic 
classification (in summary). Details of the Government Financial Statistics (GFS) economic classifications are 
attached as an annexure to this vote. 

Table 7.1 Summary of payments and estimates 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Administration  136 865  156 294  181 729  180 326  172 468  172 468  188 130  9.08    198 033  209 244 

Public Works 
Infrastructure

1 368 277 1 479 203 1 565 889 1 680 774 1 740 805 1 740 805 1 917 249  10.14   1 764 102 1 875 220 

Transport Infrastructure 2 096 813 2 607 862 3 174 477 3 150 803 3 256 339 3 256 339 3 391 415  4.15   3 423 415 3 613 170 

Transport Operations  856 825  909 204 1 039 040 1 087 488 1 189 131 1 189 131 1 159 078  ( 2.53)  1 213 763 1 280 992 

Transport Regulation  515 456  576 254  660 675  629 920  674 511  674 511  715 263  6.04    754 185  788 128 

Community Based 
Programmes

 43 752  41 991  46 585  59 217  59 410  59 410  55 444  ( 6.68)   58 722  61 889 

                                                                                                                                                                       
5 017 988 5 770 808 6 668 395 6 788 528 7 092 664 7 092 664 7 426 579  4.71   7 412 220 7 828 643 

Medium-term estimate

Programme
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

 1.

 Total payments and
 estimates

 3.

Revised 
estimate

 2.

 4.

 5.

 6.

 

Note: Programme 1: MEC total remuneration package:  R1 901 726 with effect from 1 April 2016. 

 Programme 2: National conditional grant: Expanded Public Works Programme Integrated Grant for Provinces: R16 452 000 (2017/18). 

 Programme 3: National conditional grant: Provincial Roads Maintenance: R940 089 000 (2017/18), R932 785 000 (2018/19), and 
R999 274 000 (2019/20). 

 Programme 4: National conditional grant: Public Transport Operations: R922 921 000 (2017/18), R966 048 000 (2018/19), and 
R1 020 147 000 (2019/20).  

Earmarked allocation 
Aggregate compensation of employees upper limit: R812 123 000 (2017/18), R940 784 000 (2018/19) and 
R1 007 593 000 (2019/20). 
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Summary by economic classification 
Table 7.2 Summary of payments and estimates by economic classification 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments 2 016 985 2 048 380 2 290 837 2 396 984 2 566 481 2 567 691 2 763 989  7.64   2 841 709 2 994 982 

 589 815  637 746  692 452  798 281  760 837  760 837  812 123  6.74    940 784 1 007 593 

Goods and services 1 427 165 1 410 631 1 598 384 1 598 703 1 805 644 1 806 819 1 951 866  8.03   1 900 925 1 987 389 

Interest and rent on land   5   3   1                                    35                   ( 100.00)                                  

1 213 240 1 260 846 1 466 177 1 451 805 1 617 335 1 617 765 1 611 948  ( 0.36)  1 728 108 1 839 248 

 445 932  467 841  647 677  569 973  730 309  730 309  676 740  ( 7.34)   750 139  807 646 

  83   115  8 899   116   119   119   123  3.36     128   135 

 752 201  779 430  796 775  870 900  873 448  873 448  922 921  5.66    966 048 1 020 147 

Non-profit institutions  1 364                                                                                                                                    

Households  13 660  13 460  12 826  10 816  13 459  13 889  12 164  ( 12.42)   11 793  11 320 

1 786 559 2 461 001 2 910 858 2 939 689 2 905 985 2 904 220 3 050 592  5.04   2 842 351 2 994 361 

1 669 181 2 290 610 2 685 851 2 826 546 2 775 991 2 774 359 2 850 628  2.75   2 667 437 2 816 915 

Machinery and equipment  62 495  90 841  99 017  86 449  84 367  84 282  121 981  44.73    121 588  120 837 

Land and subsoil assets  44 280  66 498  107 479  13 995  23 695  23 695  63 882  169.60    37 943  39 948 

 10 603  13 052  18 511  12 699  21 932  21 884  14 101  ( 35.56)   15 383  16 661 

                                                                                                                                                   1 702 832                                                                                                                                    

 1 204   581   523   50  2 863  2 988   50  ( 98.33)    52   52 

5 017 988 5 770 808 6 668 395 6 788 528 7 092 664 7 092 664 7 426 579  4.71   7 412 220 7 828 643  Total economic classification

Transfers and subsidies to

Provinces and municipalities

Departmental agencies
and accounts

Main
 appro-
priation

Adjusted 
appro-

priation

Medium-term estimate

Compensation of
employees

Economic classification
R'000

Outcome

Revised 
estimate

Software and other intangible 
assets

Public corporations and private 
enterprises

Payments for capital assets

Buildings and other fixed 
structures

Of which:  "Capitalised Goods 
and services" included in 
Payments for capital assets

Payments for financial assets
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Infrastructure payments 
Table 7.3 presents a summary of infrastructure payments and estimates by category for the Vote. 

Table 7.3 Summary of provincial infrastructure payments and estimates by Category 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

2 288 595 2 856 717 3 325 934 3 497 220 3 542 045 3 530 887 3 570 292  1.12   3 449 311 3 561 860 

 697 924  680 353  762 800  816 971  840 702  833 202  974 398  16.95   1 029 370 1 080 985 

 364 931  527 808  535 778  623 177  654 730  654 730  542 963  ( 17.07)   552 767  852 800 

1 225 740 1 648 556 2 027 356 2 057 072 2 046 613 2 042 955 2 052 931  0.49   1 867 174 1 628 075 

 43 470  88 022  77 204  149 797  81 648  77 023  261 774  239.86    254 996  343 840 

 67 017  40 240  59 748  63 313  64 576  64 576  67 495  4.52    50 500  44 000 

 2 309  2 260  3 000  3 500  3 500  3 500  3 500                       3 500  3 500 

 64 708  37 980  56 748  59 813  61 076  61 076  63 995  4.78    47 000  40 500 

                                                 3 500  16 500  17 000                   ( 100.00)                                  

2 399 082 2 984 979 3 462 886 3 713 830 3 704 769 3 689 486 3 899 561  5.69   3 754 807 3 949 700 

1 698 849 2 302 366 2 697 086 2 889 859 2 844 067 2 835 784 2 921 663  3.03   2 721 937 2 865 215 

 700 233  682 613  765 800  820 471  844 202  836 702  977 898  16.88   1 032 870 1 084 485 

 330 022  641 943  741 422  702 479  619 720  619 720  782 565  26.28    708 160  739 798 Professional fees

Current infrastructure

Current

Capital

Upgrades and additions

Refurbishment and rehabilitation

New infrastructure assets

Infrastructure transfers

Non Infrastructure

Total provincial infrastructure 
payments and estimates

Capital infrastructure

The above total includes:

Maintenance and repairs

Revised 
estimate

Medium-term estimate

R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Existing infrastructure assets

 
Note:  The 2016/17 Adjusted Estimates includes the addition of the non-infrastructure category. 

 
Table 7.3.1 shows a summary of infrastructure payments and estimates by category for Public Works 
Infrastructure.  The construction and maintenance projects relating to general provincial buildings that will 
be undertaken over the medium term are listed in more detail in Table A.5.1. 

New infrastructure assets: Decreases sharply over the MTEF.  The decrease is mainly due to the discontinued 
priority allocation that was previously received for the six selected Cape Town Central City Regeneration 
Programme projects from 2018/19 onwards.  These projects will be concluded up to the next phase and 
then be put on hold pending funding availability in the future. 

Refurbishment and rehabilitation: Decreases over the MTEF. The decrease is due to a decrease in the priority 
allocation received for the office Modernisation Programme from 2017/18 onwards.  However, the 
Department still invested substantially in the Programme as the improvement in office space utilisation is 
reducing the need for additional leased-in space with resultant cost savings.  The Department further 
invested in monitoring of utility usage in owned and leased provincial buildings through metering and the 
assessment of the feasibility of further solar PV installations as well as implementation of electricity and water 
saving measures. 

Maintenance and repairs: In an effort to preserve the value of provincial assets, substantial investment was 
made in the maintenance of provincially owned office buildings.  An added result of increased investment 
in maintenance is its contribution to job creation and sustainability in the infrastructure industry over the 
medium term.  Maintenance includes an allocation from the Expanded Public Works Programme Integrated 
Grant for Provinces in 2017/18. 
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Table 7.3.1 Provincial infrastructure payments and estimates by Category:  Public Works Infrastructure 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 394 275  482 059  481 808  594 705  550 589  543 089  600 945  10.65    514 520  529 325 

 171 988  183 640  179 509  207 519  186 224  178 724  262 775  47.03    280 666  295 071 

 222 287  298 419  302 299  387 186  364 365  364 365  338 170  ( 7.19)   233 854  234 254 

 33 161  60 796  27 710  132 714  55 221  46 938  98 962  110.84    30 996  30 840 

                                 35 257                                                                                                    

                                 35 257                                                                                                    

 427 436  542 855  544 775  730 919  622 310  607 027  699 907  15.30    545 516  560 165 

Capital

Refurbishment and rehabilitation

New infrastructure assets

Infrastructure transfers

Total provincial infrastructure 
payments and estimates

Maintenance and repairs

Revised 
estimate

Medium-term estimate

R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Existing infrastructure assets

Note: Reclassification of open plan furniture for the Modernisation Programme therefore not included over the MTEF. 

 
Table 7.3.2 shows a summary of infrastructure payments and estimates by category for Transport 
Infrastructure. The construction and maintenance projects to be undertaken over the medium term to 
improve the road network are listed in more detail in Table A.5.2. 

New infrastructure assets: The investment increases sharply over the MTEF.  The increase relates to the 
Saldanha Industrial Development Zone (IDZ) and port expansion project that is currently in construction as 
well as the planned construction of the Hermanus Bypass from 2018/19. 

Existing infrastructure assets: The allocation for existing infrastructure assets reflects a marginal change over 
the MTEF period. 

Upgrades and additions: The funding decreases in 2017/18 and 2018/19 but increases sharply in 
2019/20 mainly due to the realignment of Borcherds Quarry Phase 2 and the upgrades of the 
Postsdam and Melkbos interchange on the N7 and Mariner’s Way. 

Refurbishment and rehabilitation: Although the investment is decreasing over the MTEF, a substantial 
amount is invested in this category and includes projects such as the Grabouw-Villiersdorp reseal and 
the Robertson-Bonnievale and Porterville-Piketberg projects.  

Maintenance and repairs:  The Department increased its investment in maintenance and repairs in 
order to preserve the Provincial road asset base.  

The Provincial Road Maintenance Grant forms a substantial part of the budget at 39 per cent of the 
provision for maintenance and repairs and rehabilitation. 
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Table 7.3.2 Provincial infrastructure payments and estimates by Category:  Transport Infrastructure 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

1 894 320 2 374 660 2 896 544 2 902 515 2 991 456 2 987 798 2 969 347  ( 0.62)  2 934 791 3 032 535 

 525 936  496 715  584 631  609 452  654 478  654 478  711 623  8.73    748 704  785 914 

 364 931  527 808  587 134  623 177  654 730  654 730  542 963  ( 17.07)   552 767  852 800 

1 003 453 1 350 137 1 724 779 1 669 886 1 682 248 1 678 590 1 714 761  2.15   1 633 320 1 393 821 

 10 309  27 226  48 754  17 083  26 427  30 085  162 812  441.17    224 000  313 000 

 67 017  40 239  54 080  63 313  64 576  64 576  67 495  4.52    50 500  44 000 

 2 309  2 259  2 588  3 500  3 500  3 500  3 500                       3 500  3 500 

 64 708  37 980  51 492  59 813  61 076  61 076  63 995  4.78    47 000  40 500 

1 971 646 2 442 125 2 999 378 2 982 911 3 082 459 3 082 459 3 199 654  3.80   3 209 291 3 389 535 

Maintenance and repairs

Revised 
estimate

Medium-term estimate

R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Existing infrastructure assets

Total provincial infrastructure 
payments and estimates

Upgrades and additions

Refurbishment and rehabilitation

New infrastructure assets

Infrastructure transfers

Current

Capital

 

Departmental Public Private Partnership (PPP) projects 
Table 7.4 Summary of departmental Public Private Partnership projects 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

                                 4 992  1 000  1 000  1 000  1 000  1 000                       1 000  1 000

                                 3 992                                                                                                                    

                                 1 000  1 000  1 000  1 000  1 000  1 000                       1 000  1 000

                                                 4 946                                                                                                    

                                                 4 946                                                                                                    

                                                                                                                                                                                       
                                 4 992  5 946  1 000  1 000  1 000  1 000                       1 000  1 000

Project monitoring cost

Proposed Projects b

Advisory fees

Total Public-Private 
Partnership projects

Oth j t t

Medium-term estimate

Project description
R'000

Total cost of project

Main
 appro-
priation

Adjusted 
appro-

priation

Project 
Unitary 
Annual 
Fee at 
time of 

contract

Projects under 

implementation a

PPP unitary charge

Revised 
estimate

 

a Projects signed in terms of Treasury Regulation 16 
b Projects in preparation, registered in terms of Treasury Regulation 16.9 
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Disclosure notes for projects signed in terms of Treasury Regulation 16  

Project name Chapman’s Peak Drive 

Brief description Design, construction and operation of a toll road. 

Date PPP Agreement signed 21 May 2003 

Duration of PPP Agreement 30 years 

Significant contingent fiscal 
obligations including 
termination payments, 
guarantees, warranties, and 
indemnities and maximum 
estimated value of such 
liabilities. 

The fourth addendum to the Concession Agreement was signed in November 2013. 
Province will provide revenue support, which amount is based upon the shortfall of 
toll fees and expenses. 
Province’s contribution to the shortfall will be re-couped over the concession 
period. 
The construction of the Toll Plaza at Hout Bay was completed during August 2013. 
There was a significant increase of net toll traffic volume for December year-on-
year of fourteen per cent, with December 2014 being a bumper month, reflecting a 
month-on-month increase of forty eight per cent. 

Project name Prestwich Precinct 

Brief Description To unlock the development potential of the Alfred Street Complex site within the 
Prestwich Precinct. 

Note The Prestwich PPP has been “deregistered” by the National Treasury, due to the 
delay experienced on the feasibility study being finalised. 

The work on the feasibility study has now been deferred due to the difficulties in 
identifying alternate sites for the relocation of the existing tenants. A major 
challenge is that the existing three government institutions occupying the buildings 
are not in a position to relocate within the next 5 years. 

Project name Cape Town Head Office Accommodation 

Brief Description To develop the Leeuwen/Loop site for accommodation purposes, for the 
Department of Education as the resident tenant, relocating from leased premises to 
owned premises. 

Note The project was registered as a PPP with the NT on 17 February 2011 and is 
progressing as planned. 
TA I was obtained from NT on 19 November 2012.  
TA IIA RFQ obtained from NT on 27 May 2013. 
TA IIA RFP obtained from NT on 9 December 2013. 
The future of the project is dependent on further research and scenario planning 
and funding arrangements. 

Project name Government Motor Transport (GMT)-Top Yard 

Brief Description To unlock the development potential of the GMT-Top Yard property. 

Note The project was registered as a PPP with the NT on 27 January 2015. 
TA I was obtained in April 2015. 
Substantial work has been completed on the RFQ documentation.  Although the 
project is currently in the procurement phase of the PPP cycle, it will be held in 
abeyance until funding is made available to continue with this land release. 
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Transfers 

Transfers to public entities 

None. 

 

Transfers to other entities 

Table 7.5 Summary of departmental transfers to other entities 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Departmental agencies:  
Other SABC - radio and tv 
licences

  83   115   148   116   119   119   123  3.36     128   135 

Uniting reform church                   65                                                                                                                    

George Mobility Trust                                   195                                                                                                    
Rental fees for Riverlands 
Primary School in 
Malmesbury as per court 
order

                                                                 2 548  2 548                   ( 100.00)                                  

Government Motor Trading 
Account

                                 8 751                                                                                                    

                                                                                                                                                   
  83   180  9 094   116  2 667  2 667   123  ( 95.39)    128   135 

Total departmental
transfers to other entities

Revised 
estimate

Medium-term estimate

Entities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

 

Transfers to local government 

Table 7.6 Summary of departmental transfers to local government by category 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Category A  22 600  21 400  37 200  28 000  28 000  28 000  10 000  (64.29)   10 000  21 500

Category B  78 210  57 947  166 610  125 857  201 120  201 120  164 239  (18.34)   144 286  107 947

Category C  2 208  1 800  37 057                                                   1 800   1 800  1 800

Unallocated                                                                                                                     8 500  32 500

 103 018  81 147  240 867  153 857  229 120  229 120  176 039  (23.17)   164 586  163 747

Revised 
estimate

Medium-term estimate

Total departmental transfers to 
local government

Departmental transfers
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

 

Note:  Excludes Property Rates to Municipalities:  R497 290 000 (2017/18), R582 010 000 (2018/19), R640 211 000 (2019/20). 
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8. Programme Description 

Programme 1:  Administration 

Purpose:  To provide overall management support to the Department. 

Note: The Corporate Services Centre, vested in the Department of the Premier, provides the following 
support services to the Department: Human Resource Management, Enterprise Risk Management, Internal 
Audit, Legal Services, Provincial Forensic Services, and Information and Communication Technology 
Services. 

Analysis per sub-programme 

 Sub-programme 1.1:  Office of the MEC 

 to render advisory, parliamentary, secretarial, administrative and office support services 

 Sub-programme 1.2:  Management of the Department 

 to manage the Department and provide an executive support service to the Head of Department 

 Sub-programme 1.3:  Corporate Support 

 to manage knowledge, communication, the supply chain and finance needs of the Department 

 to manage the departmental professional development programmes 

 to facilitate departmental responsibilities in respect of security, occupational health and safety, and 
human rights 

 to provide an operational management support service in respect of the Corporate Services Centre 

 to augment the Government Motor Transport trading account  

 to make limited provision for maintenance and accommodation needs 

 Sub-programme 1.4:  Departmental Strategy 

 to facilitate strategic planning and policy development, integration and co-ordination across spheres of 
government, functional boundaries, departments and the private sector 

 to provide integrated planning 

 to provide departmental monitoring and evaluation support services 

 to provide for the co-ordination of transversal programmes 

Policy developments  

Development of a security policy that will include a classification system and a security plan and will 
address training and awareness in order to develop a common understanding of how documents are 
classified as well as the destruction of classified information, its storage and access control. 

Finalising a skills development strategy to guide the implementation of skills development programmes and 
interventions to ensure they are relevant and responsive to the needs of the Department and its clients.  
Thus strengthening professionalism and building human resource capacity aiming at creating a skilled and 
knowledgeable society which is able to drive economic growth and development. 
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Finalising the review of the Provincial Land Transport Framework to guide all transport and land-use 
provincial decision-making with respect to transport infrastructure maintenance and investment, public 
transport, road traffic safety and management, as well as guiding district-wide and local integrated 
transport planning. 

Continual assessment and identification to address gaps in policies, processes and procedures. 

Changes:  Policy, structure, service establishment, geographic distribution of services  

The policy measures to curtail compensation of employee expenditure will cause staff establishments in 
accordance with the approved organisational structure, to not fully materialise. 

Expenditure trends analysis  

The provision for 2017/18 for the Programme has increased by 4.3 per cent compared to the main 
appropriation for 2016/17 and has increased by 9.1 per cent compared to the revised estimates for 2016/17.  
Based on the main appropriation for 2016/17, the Programme shows an increase of 16 per cent over the 
MTEF.  The provision for payments of capital assets for 2017/18 has increased by 45.9 per cent compared to 
the main appropriation for 2016/17, while current payments have increased by 1.5 per cent and transfer 
payments increased by 49.7 per cent.  The net increase for the Programme is mainly due to the scheduling 
of the updating of Integrated Transport Planning.  

Strategic outcome-oriented goal as per Strategic Plan  

Promote good governance, effectiveness and efficiency throughout the Department. 

Strategic objectives as per Annual Performance Plan  

Improve the quality of finance management. 

Facilitate effective and secure utilisation of information systems, processes and knowledge within the 
Department.  

Improve skills and capacity in the transport, built, engineering and related disciplines. 

Improve management of transversal and integrated strategic planning, policy development, 
co-ordination and monitoring and evaluation. 
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Table 8.1 Summary of payments and estimates – Programme 1:  Administration 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Office of the MEC  6 140  6 953  6 209  7 133  6 533  6 533  7 519 15.09    7 192  7 536 
Management of the 
Department

 4 271  3 782  4 325  4 899  4 749  4 749  5 004 5.37    5 297  5 662 

Corporate Support  102 154  111 239  128 121  129 847  129 381  129 381  128 324  (0.82)   133 890  141 578 

Departmental Strategy  24 300  34 320  43 074  38 447  31 805  31 805  47 283 48.67    51 654  54 468 

 136 865  156 294  181 729  180 326  172 468  172 468  188 130 9.08    198 033  209 244 

Revised 
estimate

Medium-term estimate

Sub-programme
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

 1.
 2.

 3.

 4.

Total payments and estimates
 

Note: Sub-programme 1.1: MEC total remuneration package:  R1 901 726 with effect from 1 April 2016. 

 
Table 8.1.1 Summary of payments and estimates by economic classification – Programme 1:  Administration 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  123 095  141 403  167 886  169 590  158 828  158 828  172 132  8.38    182 701  193 222 

 74 733  89 784  104 855  122 331  112 473  112 473  123 727  10.01    135 025  141 091 

Goods and services  48 362  51 619  63 031  47 259  46 355  46 355  48 405  4.42    47 676  52 131 
                                                                                                                                                   

 11 003  12 275  11 127  8 718  8 779  8 779  13 054  48.70    12 685  13 227 

 2 000  3 000  3 000                                                   3 000   3 000  3 000 
  2   2   2   3   3   3   3                        3   3 

Households  9 001  9 273  8 125  8 715  8 776  8 776  10 051  14.53    9 682  10 224 

 2 598  2 285  2 707  2 018  2 424  2 424  2 944  21.45    2 647  2 795 

Machinery and equipment  2 279  2 285  2 707  2 018  2 424  2 424  2 944  21.45    2 647  2 795 

  319                                                                                                                                    

                                                                                                                                                     169   331   9                  2 437  2 437                   ( 100.00)                                  

 136 865  156 294  181 729  180 326  172 468  172 468  188 130  9.08    198 033  209 244 

Transfers and subsidies to

Provinces and municipalities
Departmental agencies
and accounts

Payments for financial assets

 Total economic classification

Medium-term estimate

Compensation of
employees

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation
Revised 
estimate

Software and other intangible 
assets

Payments for capital assets
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Details of transfers and subsidies 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 11 003  12 275  11 127  8 718  8 779  8 779  13 054 48.70    12 685  13 227 
Provinces and municipalities  2 000  3 000  3 000                                                   3 000   3 000  3 000 

Municipalities  2 000  3 000  3 000                                                   3 000   3 000  3 000 
Municipal bank accounts  2 000  3 000  3 000                                                   3 000   3 000  3 000 

Departmental agencies and accounts   2   2   2   3   3   3   3                        3   3 
  2   2   2   3   3   3   3                        3   3 

  2   2   2   3   3   3   3                        3   3 
Households  9 001  9 273  8 125  8 715  8 776  8 776  10 051 14.53    9 682  10 224 

Social benefits   946   950   35                                                    900                                  
Other transfers to households  8 055  8 323  8 090  8 715  8 776  8 776  9 151 4.27    9 682  10 224 

Other

Departmental agencies (non-
business entities)

Transfers and subsidies to (Current)

Revised 
estimate

Medium-term estimate

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

 

Programme 2:  Public Works Infrastructure 

Purpose:  To provide balanced provincial government building infrastructure that promotes integration, 
accessibility, sustainability, equity, environmental sensitivity, economic growth and social empowerment. 

Analysis per sub-programme 

 Sub-programme 2.1:  Programme Support 

 to manage the programme and render an administrative and professional support service 

 to act as preferred implementing agent for the delivery of building infrastructure 

 Sub-programme 2.2:  Planning 

 to manage the demand for infrastructure 

 to develop, monitor and enforce built sector and property management norms and standards 

 to assist with the development of User Asset Management Plans 

 to development Custodian Asset Management Plans and related implementation plans 

 Sub-programme 2.3:  Construction 

 to construct, upgrade and refurbish building infrastructure 

 to manage contracts and projects 

 Sub-programme 2.4:  Maintenance 

 to perform routine and scheduled maintenance 

 to conduct conditions assessment of all buildings 

 to alter building infrastructure for reasons other than maintaining the asset 
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 Sub-programme 2.5:  Immovable Asset Management 

 to manage the property portfolio of the province  

 to provide accommodation for all provincial departments and other institutions 

 to acquire and dispose properties 

 to manage property rates payments 

 to manage leasing-in and leasing-out of property 

 to manage the asset register 

 to monitor and evaluate the utilisation of provincial government facilities 

 Sub-programme 2.6:  Facility Operations 

 to manage the operations of buildings, including facilities management, cleaning, greening, 
beautification, interior decorating and design, and day to day preventative maintenance of electronic, 
electrical and mechanical equipment 

Policy developments  

The following policy development work will be undertaken and/or concluded: 

Development of norms and standards for the provision of office accommodation (in terms of the Office 
Modernisation Programme) including the associated furniture policy.  The furniture policy will set out the 
principles for the provision of office furniture for general facilities in the Western Cape Government and 
will cover responsibilities for specifications, procurement and inclusion in the appropriate asset registers. 

Development of an Immovable Asset Management System (including an overarching Immovable Asset 
Management Policy, to regulate and manage immovable assets (land and buildings).  

Policies emanating from Government Immovable Asset Management Act, 2007 (Act 19 of 2007) 
(GIAMA): 

Immovable Asset Management System (as above). 

Drafting of Western Cape Immovable Asset Management Bill (WCIAMB), which will repeal the Western 
Cape Land Administration Act, 1998 (Act 6 of 1998) and its Regulations.  The intention of the Bill is to 
align the land administration legislation to the strategic asset management legislation (GIAMA). 

Policies emerging from the institutionalisation of the Infrastructure Delivery Management System. 

Changes:  policy, structure, service establishment, geographic distribution of services  

The policy measures to curtail compensation of employee expenditure will cause staff establishments in 
accordance with the approved organisational structure, to not fully materialise. 

Expenditure trends analysis  

The provision for 2017/18 for the Programme has increased by 14.1 per cent compared to the main 
appropriation for 2016/17 and has increased by 10.1 per cent compared to the revised estimates for 
2016/17.  Based on the main appropriation for 2016/17, the Programme shows an increase of 11.6 per cent 
over the MTEF.  The provision for payments of capital assets has decreased by 6.9 per cent compared to the 
main appropriation for 2016/17, while current payments have increased by 25.8 per cent and transfer 
payments has increased by 20.4 per cent. The net increase for the Programme is mainly due to additional 
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funding received for the payment of property rates, additional investment in maintenance of general 
building infrastructure and the augmentation of implementation unit capacity to support infrastructure 
delivery. 

Strategic outcome-oriented goals as per Strategic Plan  

Promote good governance, effectiveness and efficiency throughout the Department. 

Manage provincial infrastructure and immovable assets in the Western Cape.  

Strategic objectives as per Annual Performance Plan  

Improve efficiency of office accommodation through the reduction of cost and improved space 
utilisation. 

Delivery of sustainable infrastructure and accommodation to clients. 

Effective usage of provincial immovable assets.  

Promote and facilitate socio-economic development through infrastructure development and property 
management projects.  

Table 8.2 Summary of payments and estimates – Programme 2:  Public Works Infrastructure 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Programme Support  181 923  169 735  220 101  223 333  279 893  279 893  315 865 12.85    247 828  262 905 
Planning  33 161  60 796  27 710  132 714  55 221  55 221  98 962 79.21    30 996  30 840 
Construction  222 287  298 419  302 299  390 686  380 865  380 865  348 170  (8.58)   238 854  239 254 
Maintenance  132 424  131 631  121 131  140 196  126 340  126 340  195 452 54.70    209 438  219 854 
Immovable Asset 
Management

 758 918  766 613  836 270  726 522  838 602  838 602  891 477 6.31    965 758 1 047 150 

Facility Operations  39 564  52 009  58 378  67 323  59 884  59 884  67 323 12.42    71 228  75 217 

1 368 277 1 479 203 1 565 889 1 680 774 1 740 805 1 740 805 1 917 249 10.14   1 764 102 1 875 220 Total payments and estimates

Medium-term estimate

Main
 appro-
priation

Adjusted 
appro-

priation

 4.
 5.

 6.

Revised 
estimate

Outcome

 2.
 3.

 1.

Sub-programme
R'000

 

Note: Sub-programme 2.3: Design as per National Treasury uniform budget and programme structure, is not utilised as it is not incorporated into 
the organisational structure. 

 Sub-programme 2.4: Maintenance: 2017/18: National conditional grant: Expanded Public Works Programme Integrated Grant for Provinces:  
R16 452 000. 

Earmarked allocation: 

Included in Sub-programmes 2.4: Maintenance and 2.6: Facility Operations is an earmarked allocation 
amounting to R262.775 million (2017/18), R259.232 million (2018/19) and R272.436 million (2019/20) for Public 
Works Maintenance. This includes the Expanded Public Works Programme Integrated Grant for Provinces.  

Included in Sub-programme 2.3: Construction is an earmarked allocation amounting to R3.683 million 
(2017/18), R6.685 million (2018/19) and R3.891 million in (2019/20) for infrastructure development related to 
persons with disabilities. 
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Table 8.2.1 Summary of payments and estimates by economic classification – Programme 2:  Public Works 
Infrastructure 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  669 125  639 242  691 026  732 278  798 350  799 974  921 454  15.19    882 230  932 941 

 134 524  137 686  147 524  183 719  166 279  166 279  178 233  7.19    207 017  220 934 

Goods and services  534 601  501 555  543 502  548 559  632 071  633 695  743 221  17.28    675 213  712 007 

Interest and rent on land                   1                                                                                                                    

 359 443  385 669  438 985  413 000  501 623  501 623  497 450  ( 0.83)   582 010  640 211 

 340 398  382 997  438 241  413 000  498 073  498 073  497 290  ( 0.16)   582 010  640 211 

  4   1   61                   2   2                   ( 100.00)                                  

 18 021   65                                  2 548  2 548                   ( 100.00)                                  

Households  1 020  2 606   683                  1 000  1 000   160  ( 84.00)                                  

 339 676  454 237  435 855  535 496  440 732  439 108  498 345  13.49    299 862  302 068 

 290 487  385 439  325 154  523 400  419 586  417 954  437 132  4.59    264 850  265 094 

Machinery and equipment  4 909  2 300  3 185  5 101  4 451  4 459  4 371  ( 1.97)   4 569  4 826 

Land and subsoil assets  44 280  66 498  107 479  6 995  16 695  16 695  56 842  240.47    30 443  32 148 

                                  37                                                                                                    

                  351 126                                                                                                                                    

  33   55   23                   100   100                   ( 100.00)                                  

1 368 277 1 479 203 1 565 889 1 680 774 1 740 805 1 740 805 1 917 249  10.14   1 764 102 1 875 220  Total economic classification

Payments for financial assets

Main
 appro-
priation

Provinces and municipalities

Departmental agencies
and accounts

Software and other intangible 
assets

Payments for capital assets

Public corporations and private 
enterprises

Of which:  "Capitalised Goods 
and services" included in 
Payments for capital assets

Transfers and subsidies to

Buildings and other fixed 
structures

Medium-term estimate

Compensation of
employees

Economic classification
R'000

Outcome

Adjusted 
appro-

priation
Revised 
estimate
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Details of transfers and subsidies 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 359 443  385 669  438 985  413 000  501 623  501 623  497 450  (0.83)   582 010  640 211 
Provinces and municipalities  340 398  382 997  438 241  413 000  498 073  498 073  497 290  (0.16)   582 010  640 211 

Municipalities  340 398  382 997  438 241  413 000  498 073  498 073  497 290  (0.16)   582 010  640 211 
Municipal bank accounts  340 398  382 997  438 241  413 000  498 073  498 073  497 290  (0.16)   582 010  640 211 

  4   1   61                   2   2                   (100.00)                                  
  4   1   61                   2   2                   (100.00)                                  

  4   1   61                   2   2                   (100.00)                                  
                                                                                                                                                    18 021   65                                  2 548  2 548                   (100.00)                                  

Private enterprises  18 021   65                                  2 548  2 548                   (100.00)                                  
 18 021   65                                  2 548  2 548                   (100.00)                                  

Households  1 020  2 606   683                  1 000  1 000   160  (84.00)                                  
Social benefits  1 014  2 606   683                  1 000  1 000   160  (84.00)                                  
Other transfers to households   6                                                                                                                                    

Other

Transfers and subsidies to (Current)

Departmental agencies (non-
business entities)

Revised 
estimate

Medium-term estimate

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Public corporations and private 
enterprises

Departmental agencies and accounts

Other transfers to private 
enterprises

 

Programme 3:  Transport Infrastructure  

Purpose:  To deliver and maintain transport infrastructure that is sustainable, integrated, and 
environmentally sensitive, that supports and facilitates social empowerment and economic growth and 
promotes accessibility and the safe, affordable movement of people, goods and services. 

Analysis per sub-programme 

Sub-programme 3.1:  Programme Support Infrastructure 

to manage and support the programme 

Sub-programme 3.2:  Infrastructure Planning 

to provide policy and legislative framework for transport 

to provide network planning for proclaimed roads 

to integrate transport and spatial/development planning 

to assist local authorities with planning and design of roads that qualify for subsidy 

to undertake planning and promote implementation of public transport systems and services 

to plan integrated modal transport facilities and systems for all modes of transport 

to promote improvement of safety on transport infrastructure 
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Sub-programme 3.3:  Infrastructure Design 

to provide geometric, material, structural and traffic engineering designs of provincial proclaimed roads 

to provide laboratory, survey, GIS, mapping, proclamation and expropriation services and manage 
property rates payments 

to provide management and information systems for the provincial road network 

Sub-programme 3.4:  Construction 

 to construct and rehabilitate provincial proclaimed roads and related transport infrastructure   

 to assist local authorities and the City of Cape Town with subsidies for infrastructure projects  

 to construct roads and related transport infrastructure through community based projects 

Sub-programme 3.5:  Maintenance 

to maintain provincial proclaimed roads and related transport infrastructure 

to render technical support including radio network services and training 

to maintain roads and related transport infrastructure through community based projects 

Policy developments  

The following policy development work will continue: 

Review Technical Standards for road design and construction 

Draft Western Cape Provincial Road Traffic Administration Amendment Bill 

Draft Western Cape Transport Infrastructure Amendment Bill and Regulations  

The review of the Road Access Guidelines  

Changes:  Policy, structure, service establishment, Geographic distribution of services 

The organisational structure review of the Chief Directorate: Road Network Management is in progress. The 
review will also consider the current role of district municipalities within the transport infrastructure service 
delivery environment. 

The policy measures to curtail compensation of employee expenditure will cause staff establishments in 
accordance with the approved organisational structure, to not fully materialise. 

Expenditure trends analysis  

The provision for 2017/18 for the Programme has increased by 7.6 per cent compared to the main 
appropriation for 2016/17 and has increased by 4.2 per cent compared to the revised estimates for 2016/17.  
Based on the main appropriation for 2016/17, the Programme shows an increase of 14.7 per cent over the 
MTEF.  The provision for payments of capital assets has increased by 5.4 per cent compared to the main 
appropriation for 2016/17, while current payments have increased by 15.4 per cent and transfer payments 
have increased by 6.3 per cent.  The net increase for the Programme is mainly due to an increased 
allocation from the Provincial Roads Maintenance Grant and increased investment in infrastructure over the 
medium term. 
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Strategic outcome-oriented goals as per Strategic Plan  

Promote good governance, effectiveness and efficiency throughout the Department. 

Maximise empowerment and job creation in the Western Cape. 

Strategic objectives as per Annual Performance Plan 

Enable an efficient road-based transport infrastructure network through maintenance and repair. 

Support economic growth and empowerment through road-based transport Infrastructure investment. 
 

Table 8.3 Summary of payments and estimates – Programme 3:  Transport Infrastructure 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Programme Support 
Infrastructure

 26 530  32 362  34 752  34 640  38 780  38 780  38 084  (1.79)   48 936  48 650 

Infrastructure Planning  94 641  83 046  78 348  70 822  70 682  70 682  76 660 8.46    81 849  89 693 
Infrastructure Design  162 147  237 790  216 085  203 234  191 016  191 016  217 066 13.64    239 836  246 925 

Construction  740 003 1 126 385 1 239 644 1 423 496 1 426 713 1 426 713 1 665 178 16.71   1 641 342 1 758 536 

Maintenance 1 073 492 1 128 279 1 605 648 1 418 611 1 529 148 1 529 148 1 394 427  (8.81)  1 411 452 1 469 366 

                                                                                                                                                   
2 096 813 2 607 862 3 174 477 3 150 803 3 256 339 3 256 339 3 391 415 4.15   3 423 415 3 613 170 

Medium-term estimate

Main
 appro-
priation

Adjusted 
appro-

priation
Revised 
estimate

 3.

 4.

Sub-programme
R'000

Outcome

 2.

 5.

 1.

Total payments and estimates
 

Note: Sub-programmes 3.4 and 3.5:  2017/18:  National conditional grant: Provincial Roads Maintenance: R940 089 000. 

 The motor vehicle licence provision is utilised as a minimum provision benchmark; R1 329 156 000 (2017/18), R1 406 247 000 (2018/19) 
and R1 484 997 000 (2019/20). 

Earmarked allocation: 

Included in Sub-programmes 3.2: Infrastructure Planning, 3.3: Infrastructure Design, 3.4: Construction  
and 3.5: Maintenance is an earmarked allocation amounting to R3.132 billion (2017/18), R3.133 billion 
(2018/19) and R3.306 billion (2019/20) for Transport Infrastructure. This includes the Provincial Roads 
Maintenance Grant. 
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Table 8.3.1 Summary of payments and estimates by economic classification – Programme 3:  Transport 
Infrastructure 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  600 016  579 703  668 713  699 639  745 570  745 693  807 487  8.29    865 760  912 241 

 146 796  152 788  157 839  172 929  171 834  171 834  183 402  6.73    217 957  235 614 

Goods and services  453 220  426 915  510 873  526 710  573 736  573 825  624 085  8.76    647 803  676 627 

Interest and rent on land                                   1                                    34                   ( 100.00)                                  

 72 523  45 316  61 344  68 513  70 284  70 318  72 848  3.60    56 135  48 771 

 69 526  43 916  57 881  66 397  67 660  67 660  70 880  4.76    54 016  47 660 

  76   110   83   110   110   110   115  4.55     120   127 

Households  2 921  1 290  3 380  2 006  2 514  2 548  1 853  ( 27.28)   1 999   984 

1 423 843 1 982 754 2 444 025 2 382 601 2 440 297 2 440 074 2 511 030  2.91   2 501 468 2 652 106 

1 378 694 1 905 171 2 360 667 2 303 146 2 356 405 2 356 405 2 413 496  2.42   2 402 587 2 551 821 

Machinery and equipment  35 488  66 946  67 166  61 835  57 039  56 831  77 731  36.78    78 069  77 921 

Land and subsoil assets                                                  7 000  7 000  7 000  7 040  0.57    7 500  7 800 

 9 661  10 637  16 192  10 620  19 853  19 838  12 763  ( 35.66)   13 312  14 564 

                                                                                                                                                   1 349 706                                                                                                                                    

  431   89   395   50   188   254   50  ( 80.31)    52   52 

2 096 813 2 607 862 3 174 477 3 150 803 3 256 339 3 256 339 3 391 415  4.15   3 423 415 3 613 170 

Payments for capital assets

Buildings and other fixed 
structures

Software and other intangible 
assets

Of which:  "Capitalised Goods 
and services" included in Goods 
and services

Payments for financial assets

Medium-term estimate

Compensation of
employees

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation
Revised 
estimate

Transfers and subsidies to

Provinces and municipalities

Departmental agencies
and accounts

 Total economic classification

 
 

Details of transfers and subsidies 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 7 814  7 113  14 407  8 700  9 208  9 242  8 853  (4.21)   9 135  8 271 
Provinces and municipalities  4 817  5 713  10 944  6 584  6 584  6 584  6 885 4.57    7 016  7 160 

Provinces  2 508  3 676  3 801  3 084  3 084  3 084  3 385 9.76    3 516  3 660 
Provincial agencies and funds  2 508  3 676  3 801  3 084  3 084  3 084  3 385 9.76    3 516  3 660 

Municipalities  2 309  2 037  7 143  3 500  3 500  3 500  3 500                       3 500  3 500 
Municipal bank accounts  2 309  2 037  7 143  3 500  3 500  3 500  3 500                       3 500  3 500 

Departmental agencies and accounts   76   110   83   110   110   110   115 4.55     120   127 
  76   110   83   110   110   110   115 4.55     120   127 

  76   110   83   110   110   110   115 4.55     120   127 
                                                                                                                                                   Households  2 921  1 290  3 380  2 006  2 514  2 548  1 853  (27.28)   1 999   984 

Social benefits   617  1 173  3 289  1 873  2 381  2 415  1 752  (27.45)   1 889   868 
Other transfers to households  2 304   117   91   133   133   133   101  (24.06)    110   116 

Transfers and subsidies to (Capital)  64 709  38 203  46 937  59 813  61 076  61 076  63 995 4.78    47 000  40 500 
Provinces and municipalities  64 709  38 203  46 937  59 813  61 076  61 076  63 995 4.78    47 000  40 500 

Municipalities  64 709  38 203  46 937  59 813  61 076  61 076  63 995 4.78    47 000  40 500 
Municipal bank accounts  64 709  38 203  46 937  59 813  61 076  61 076  63 995 4.78    47 000  40 500 

Main
 appro-
priation

Adjusted 
appro-

priation
Revised 
estimate

Other

Medium-term estimate

Economic classification
R'000

Outcome

Departmental agencies (non-
business entities)

Transfers and subsidies to (Current)
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Programme 4:  Transport Operations  

Purpose:  To plan, regulate and facilitate the provision of integrated land transport services through co-
ordination and co-operation with national planning authorities, municipalities, community based and non-
governmental organisations and the private sector in order to enhance and facilitate the mobility of all 
communities. 

Analysis per sub-programme 

 Sub-programme 4.1:  Programme Support Operations 

 to manage and support the programme 

 Sub-programme 4.2:  Public Transport Services 

 to manage public transport contracts 

 to manage the subsidies for public transport operators 

 Sub-programme 4.3:  Transport Safety and Compliance 

 to manage, co-ordinate and facilitate land transport safety and compliance  

 Sub-programme 4.4:  Transport Systems 

to manage and operate public transport systems and related support services 

Policy developments 

The assignment of the subsidised bus service contract to the City of Cape Town, dependent on the National 
Department of Transport. 

Changes:  Policy, structure, service establishment, geographic distribution of services 

The policy measures to curtail compensation of employee expenditure will cause staff establishments in 
accordance with the approved organisational structure, to not fully materialise. 

Expenditure trends analysis  

The provision for 2017/18 for the Programme has increased by 6.6 per cent compared to the main 
appropriation for 2016/17 and has decreased by 2.5 per cent compared to the revised estimates for 
2016/17.  Based on the main appropriation for 2016/17, the Programme shows an increase of 17.8 per cent 
over the MTEF.  The provision for payments of capital assets has increased by 30.5 per cent compared to the 
main appropriation for 2016/17, while current payments have increased by 3.6 per cent and transfer 
payments have increased by 7 per cent.  The net increase for the Programme is mainly due to an increased 
allocation from the Public Transport Operations Grant and increased investment in the George Integrated 
Public Transport Network and the Provincial Sustainable Transport Programme. 
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Strategic outcome-oriented goals as per Strategic Plan  

Promote good governance, effectiveness and efficiency throughout the Department. 

Deliver safe, efficient and integrated transport systems in the Western Cape. 

Strategic objectives as per Annual Performance Plan  

Enhance mobility and access in municipalities through the development, implementation and 
management of incremental public and non-motorised transport networks.  

Improve transport safety through the development and implementation of a public transport safety 
implementation programme. 

Enhance strategic approach to rail and freight and strengthened coordination with key stakeholders 
through the development of an implementation programme for rail and freight. 

Improve support to public and non-motorised transport stakeholders through institutional change 
initiatives. 

Table 8.4 Summary of payments and estimates – Programme 4:  Transport Operations 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Programme Support 
Operations

 3 524  2 878  1 568  2 881  2 354  2 354  2 159  (8.28)   2 741  2 949 

Public Transport Services  807 768  876 102  981 725 1 025 400 1 125 345 1 125 345 1 096 699  (2.55)  1 152 288 1 216 654 

Transport Safety and 
Compliance

 24 041  8 614  29 960  8 302  8 570  8 570  4 899  (42.84)   6 732  7 215 

Transport Systems  21 492  21 610  25 787  50 905  52 862  52 862  55 321 4.65    52 002  54 174 

                                                                                                                                                   
 856 825  909 204 1 039 040 1 087 488 1 189 131 1 189 131 1 159 078  (2.53)  1 213 763 1 280 992 Total payments and estimates

2.

3.

Revised 
estimate

Medium-term estimate

Main
 appro-
priation

Adjusted 
appro-

priation

1.

4.

Sub-programme
R'000

Outcome

 

Note:  Sub-programme 4.2: 2017/18: National conditional grant: Public Transport Operations: R922 921 000. 

 Sub-programme 4.5: Infrastructure Operations as per National Treasury uniform budget and programme structure is not utilised as it is not 
part of the Department’s mandate. 
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Table 8.4.1 Summary of payments and estimates by economic classification – Programme 4:  Transport 
Operations 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  87 279  91 567  84 867  125 764  153 388  153 388  130 248  ( 15.09)   136 300  143 752 

 15 369  12 122  12 775  17 373  15 733  15 733  16 425  4.40    23 314  25 200 

Goods and services  71 910  79 445  72 092  108 391  137 655  137 655  113 823  ( 17.31)   112 986  118 552 

                                                                                                                                                    769 182  817 275  953 800  961 445 1 035 458 1 035 458 1 028 466  ( 0.68)  1 077 135 1 136 895 

 34 000  37 907  148 530  90 544  164 544  164 544  105 544  ( 35.86)   111 086  116 747 

                                 8 480   1   1   1   1                        1   1 

 734 180  779 365  796 775  870 900  870 900  870 900  922 921  5.97    966 048 1 020 147 

Non-profit institutions  1 000                                                                                                                                    
Households   2   3   15                   13   13                   ( 100.00)                                  

  356   362   370   279   279   276   364  31.88     328   345 

Machinery and equipment   356   362   370   279   279   276   364  31.88     328   345 

  8                   3                   6   9                   ( 100.00)                                  

 856 825  909 204 1 039 040 1 087 488 1 189 131 1 189 131 1 159 078  ( 2.53)  1 213 763 1 280 992 

Medium-term estimate

Compensation of
employees

Economic classification
R'000

Outcome

Transfers and subsidies to

Main
 appro-
priation

Adjusted 
appro-

priation
Revised 
estimate

 Total economic classification

Payments for financial assets

Public corporations and private 
enterprises

Departmental agencies
and accounts

Provinces and municipalities

Payments for capital assets

 
 
Details of transfers and subsidies 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 752 682  817 275  945 320  961 445 1 035 458 1 035 458 1 028 466  (0.68)  1 077 135 1 136 895 
Provinces and municipalities  17 500  37 907  148 530  90 544  164 544  164 544  105 544  (35.86)   111 086  116 747 

Municipalities  17 500  37 907  148 530  90 544  164 544  164 544  105 544  (35.86)   111 086  116 747 
Municipal bank accounts  17 500  37 907  148 530  90 544  164 544  164 544  105 544  (35.86)   111 086  116 747 

Departmental agencies and accounts                                                   1   1   1   1                        1   1 
                                                  1   1   1   1                        1   1 

                                                  1   1   1   1                        1   1 
 734 180  779 365  796 775  870 900  870 900  870 900  922 921 5.97    966 048 1 020 147 

Private enterprises  734 180  779 365  796 775  870 900  870 900  870 900  922 921 5.97    966 048 1 020 147 
 734 180  779 365  796 775  870 900  870 900  870 900  922 921 5.97    966 048 1 020 147 

Non-profit institutions  1 000                                                                                                                                    
Households   2   3   15                   13   13                   (100.00)                                  

Social benefits   2   3   15                   13   13                   (100.00)                                  

Transfers and subsidies to (Capital)  16 500                  8 480                                                                                                    
Provinces and municipalities  16 500                                                                                                                                    

Municipalities  16 500                                                                                                                                    
Municipal bank accounts  16 500                                                                                                                                    

Departmental agencies and accounts                                  8 480                                                                                                    
                                 8 480                                                                                                    

                                 8 480                                                                                                    

Other transfers to private 
enterprises

Public corporations and private 
enterprises

Departmental agencies (non-
business entities)

Medium-term estimate

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Departmental agencies (non-
business entities)

Revised 
estimate

Other

Transfers and subsidies to (Current)

Government Motor Trading 
Account
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Programme 5:  Transport Regulation 

Purpose: To regulate the transport environment through the registration and licensing of vehicles, 
associations, operators and drivers; to promote safety through traffic law enforcement services, facilitate 
road safety education, communication, awareness and the operation of weighbridges; and to provide 
training to traffic policing and other law enforcement officials. 

Analysis per sub-programme 

 Sub-programme 5.1:  Programme Support Regulation 

to manage and support the programme 

 Sub-programme 5.2:  Transport Administration and Licensing 

to, in respect of licensing administration, monitor and control all aspects related to the registration and 
licensing of motor vehicles 

to, in respect of law administration, monitor and control all aspects related to driver and vehicle fitness  

 Sub-programme 5.3:  Operator Licence and Permits 

 to manage the regulating of public transport operations, including the registration of operators, 
associations and the processing of applications for operating licences 

 to monitor and control the issuing of permits for abnormal loads, sporting events and transport of 
hazardous goods 

 Sub-programme 5.4:  Law Enforcement 

to maintain law and order for all modes of vehicular transport by providing consolidated and integrated 
traffic policing operations 

to conduct road safety education and awareness interventions and participate in institutionalised 
structures and processes over the budget period so as to contribute to reducing road fatalities 

to provide training and development to traffic law enforcement officers, examiners of driving licences 
and examiners of vehicles to ensure uniform norms and standards to operate weighbridge stations within 
the Province 

Policy developments  

Development of the following: 

Models for cost-effective, uniform standards and procedures for Vehicle Testing Stations (VTS). 

A regulatory framework for integrated, consolidated traffic management systems and processes. 

A policy and regulations on metered taxi standards, marking and driver qualifications/ 
requirements. 

A policy on the registration of public transport drivers. 

A comprehensive framework to enhance service delivery in abnormal vehicle registration and 
abnormal load permit applications. 
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Changes:  Policy, structure, service establishment, geographic distribution of services 

The policy measures to curtail compensation of employee expenditure will cause staff establishments in 
accordance with the approved organisational structure, to not fully materialise. 

Expenditure trends analysis  

The provision for 2017/18 for the Programme has increased by 13.5 per cent compared to the main 
appropriation for 2016/17 and has increased by 6 per cent compared to the revised estimates for 2016/17.  
Based on the main appropriation for 2016/17, the Programme shows an increase of 25.1 per cent over the 
MTEF.  The provision for payments of capital assets has increased by 106.6 per cent compared to the main 
appropriation for 2016/17, while current payments have increased by 10.8 per cent and transfer payments 
increased by 0.8 per cent.  The net increase for the Programme is mainly due to the provision for additional 
traffic law enforcement officials and associated operational costs, increased provision for agency service 
fees payable to municipalities for the collection of motor vehicle licence fees, equipment and road safety 
projects. 

Strategic outcome-oriented goals as per Strategic Plan  

Promote good governance, effectiveness and efficiency throughout the Department. 

Deliver safe, efficient and integrated transport systems in the Western Cape. 

Strategic objectives as per Annual Performance Plan  

Improve governance in the transport regulatory environment.  

Improve road transport safety. 

Implement an efficient, effective, and professional traffic management service. 

Table 8.5 Summary of payments and estimates – Programme 5:  Transport Regulation 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Programme Support 
Regulation

 9 517  4 835  7 662  7 967  7 070  7 070  18 160 156.86    8 768  9 193 

Transport Administration and 
Licensing

 244 338  285 695  319 629  297 745  326 915  326 915  309 725  (5.26)   331 461  348 001 

Operator Licence and Permits  39 221  52 627  52 645  56 217  55 624  55 624  62 589 12.52    68 620  67 982 

Law Enforcement  222 380  233 097  280 739  267 991  284 902  284 902  324 789 14.00    345 336  362 952 

                                                                                                                                                   
 515 456  576 254  660 675  629 920  674 511  674 511  715 263 6.04    754 185  788 128 

 4.

Total payments and estimates

 3.

Revised 
estimate

Medium-term estimate

Main
 appro-
priation

Adjusted 
appro-

priation

 1.

Sub-programme
R'000

Outcome

 2.
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Table 8.5.1 Summary of payments and estimates by economic classification – Programme 5:  Transport 
Regulation 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  494 785  555 250  632 515  611 938  652 385  651 848  678 257  4.05    716 978  751 994 

 194 934  219 183  241 596  269 618  262 014  262 014  276 964  5.71    321 422  347 446 

Goods and services  299 846  336 065  390 919  342 320  390 371  389 833  401 293  2.94    395 556  404 548 

Interest and rent on land   5   2                                                    1                   ( 100.00)                                  

                                                                                                                                                    1 054   304   886   129  1 191  1 587   130  ( 91.81)    143   144 

  8   21   25   32   32   32   26  ( 18.75)    27   28 

  1   1   272   2   3   3   4  33.33     4   4 

Non-profit institutions   364                                                                                                                                    

Households   681   282   589   95  1 156  1 552   100  ( 93.56)    112   112 

 19 054  20 693  27 237  17 853  20 811  20 896  36 876  76.47    37 064  35 990 

                                  30                                                                                                    

Machinery and equipment  18 431  18 278  24 925  15 784  18 742  18 860  35 548  88.48    35 003  33 904 

  623  2 415  2 282  2 069  2 069  2 036  1 328  ( 34.77)   2 061  2 086 

 2 000                                                                                                                                    

  563   7   37                   124   180                   ( 100.00)                                  

 515 456  576 254  660 675  629 920  674 511  674 511  715 263  6.04    754 185  788 128 

Software and other intangible 
assets

Payments for capital assets

Buildings and other fixed 
structures

Medium-term estimate

Compensation of
employees

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation
Revised 
estimate

Transfers and subsidies to

Provinces and municipalities

Departmental agencies
and accounts

Of which:  "Capitalised Goods 
and services" included in 
Payments for capital assets

Payments for financial assets

 Total economic classification

 

 
Details of transfers and subsidies 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 1 054   304   886   129  1 191  1 587   130  (91.81)    143   144 
Provinces and municipalities   8   21   25   32   32   32   26  (18.75)    27   28 

Provinces   8   21   25   32   32   32   26  (18.75)    27   28 
Provincial agencies and funds   8   21   25   32   32   32   26  (18.75)    27   28 

Departmental agencies and accounts   1   1   272   2   3   3   4 33.33     4   4 
  1   1   272   2   3   3   4 33.33     4   4 

                                  271                                                                                                    
  1   1   1   2   3   3   4 33.33     4   4 

                                                                                                                                                   Non-profit institutions   364                                                                                                                                    
Households   681   282   589   95  1 156  1 552   100  (93.56)    112   112 

Social benefits   681   215   534                  1 053  1 449                   (100.00)                                  
Other transfers to households                   67   55   95   103   103   100  (2.91)    112   112 

Government Motor Trading 

Other

Transfers and subsidies to (Current)

Departmental agencies (non-
business entities)

Revised 
estimate

Medium-term estimate

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation
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Details of Provincial Motor Transport Trading Entity 

Purpose:  To provide quality, integrated and cost effective motor transport to state clients. 

Fleet Operations 

 to formulate policy and exercising control, rendering administrative and technical services and advice to 
management, government motor transport and state clients; dealing with allocation of vehicles and 
control of the use thereof and accidents, losses and fraud 

 to purchase vehicles as required for use by the state departments, making available, maintaining and 
rendering related and support services 

Table 8.5.2 Payments and estimates - Details of Provincial Motor Transport Trading Entity 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Government Motor Transport 
Trading Entity

 497 072  549 073  493 291  721 183  769 620  612 396  682 080 11.38    707 448  737 812 

                                                                                                                                                   
 497 072  549 073  493 291  721 183  769 620  612 396  682 080 11.38    707 448  737 812 

Revised 
estimate

Medium-term estimate

Main
 appro-
priation

Adjusted 
appro-

priation

 1.

Sub-programme
R'000

Outcome

Total payments and estimates

 
 
Table 8.5.2.1 Payments and estimates – Details of Provincial Motor Transport Trading Entity 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Operating budget  385 640  384 753  392 661  496 987  504 767  440 595  501 786   13.89  540 449  574 983 

 27 349  29 369  32 128  43 293  43 293  37 044  45 559   22.99  57 304  64 783 

Administrative expenditure  18 092  19 816  23 349  27 505  27 629  23 888  26 178   9.59  27 722  29 274 

Operating expenditure  304 471  300 566  292 913  357 967  363 713  331 782  370 006   11.52  391 836  413 779 

 12 017  12 221  15 684  26 366  18 195  16 992  18 089   6.46  19 157  20 229 

Amortisation  6 574  7 381  9 466  22 899  22 899  13 198  23 286   76.44  24 660  26 041 

 2 066   574  3 792  1 500  1 581   908   832  (  8.37)   881   930 
 15 069  14 827  15 329  17 457  27 457  16 783  17 836   6.27  18 888  19 946 

  2                                                                                                                                    

 111 432  164 320  100 630  224 196  264 853  171 801  180 294   4.94  166 999  162 829 

 95 172  136 143  74 666  194 492  218 228  152 781  175 483   14.86  161 904  157 449 

 16 260  28 177  25 964  29 704  46 625  19 020  4 811  (  74.71)  5 095  5 380 

                                                                                                                                                   
 497 072  549 073  493 291  721 183  769 620  612 396  682 080   11.38  707 448  737 812 

 Total Expenditure  497 072  549 073  493 291  721 183  769 620  612 396  682 080   11.38  707 448  737 812 

Less Estimated revenue  ( 621 564)  ( 672 232)  ( 653 198)  ( 721 183)  ( 769 620)  ( 612 396)  ( 682 080) 11.38  ( 707 448)  ( 737 812)

(Surplus)/ Deficit to be voted  ( 124 492)  ( 123 159)  ( 159 907)                                                                     (  0)  (  0)

Adjusted 
appro-

priation

 Total economic classification

Intangible Assets at Cost

Capital Asset Expenditure

Other expenses

Accident and losses

Operating leases

Machinery and equipment

Medium-term estimate

Compensation of employees

Depreciation

Economic classification
R'000

Outcome

Revised 
estimate

Main
 appro-
priation
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Programme 6:  Community Based Programmes 

Purpose:  To manage the implementation of programmes and strategies that lead to the development 
and empowerment of communities and contractors, including the provincial management and 
co-ordination of the Expanded Public Works Programme (EPWP). 

Analysis per sub-programme 

 Sub-programme 6.1:  Programme Support Community Based 

 to manage and support the programme 

 Sub-programme 6.2:  Innovation and Empowerment 

 to implement construction related skills development programmes, including the National Youth Service 
and apprenticeships 

 to provide for contractor development in the construction industry, particularly focussing on emerging 
contractors 

 to provide for the optimisation of empowerment opportunities on departmental infrastructure projects 

 to provide implementing bodies with support and advice on labour based construction techniques 

 Sub-programme 6.3:  Co-ordination and Compliance Monitoring 

 to monitor and evaluate performance of the EPWP in the Province including compliance and reporting 
on job creation development 

 to provide government implementing bodies in the four different sectors with technical support in order 
to increase their contribution to the nationally set EPWP work opportunities targets 

Policy developments  

To provide a process and framework to implementing programmes on the appropriate design and 
implementation of contractor development programmes through direct or indirect targeting of contractors 
so as to increase the capacity, equity ownership, sustainability, quality and performance of Construction 
Industry Development Board (CIDB) registered contractors within the Western Cape. 

Changes: Policy, structure, service establishment, geographic distribution of services 

The policy measures to curtail compensation of employee expenditure will cause staff establishments in 
accordance with the approved organisational structure, to not fully materialise. 

Expenditure trends analysis  

The provision for 2017/18 for the Programme as a whole has decreased by 6.4 per cent compared to the 
main appropriation for 2016/17 and has decreased by 6.7 per cent compared to the revised estimates for 
2016/17.  Based on the main appropriation for 2016/17, the Programme shows an increase of 4.5 per cent 
over the MTEF. The provision for payments of capital assets has decreased by 28.4 per cent compared to 
the main appropriation for 2016/17, while current payments have decreased by 5.8 per cent. The net 
decrease for the Programme is mainly due to lower provision for operational costs. 
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Strategic outcome-oriented goals as per Strategic Plan 

Promote good governance, effectiveness and efficiency throughout the Department. 

Maximise empowerment and job creation in the Western Cape. 

Strategic objectives as per Annual Performance Plan 

To contribute to sustainable economic and employment growth in communities through construction- 
related development and empowerment interventions. 

Facilitate provincial co-ordination and monitoring of EPWP activities amongst all implementing bodies. 

Table 8.6 Summary of payments and estimates – Programme 6:  Community Based Programmes 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Programme Support 
Community Based

 3 867  2 182  1 929  2 104  1 904  1 904  2 088 9.66    2 148  2 268 

Innovation and Empowerment  26 178  26 233  30 956  40 413  42 306  42 306  36 259  (14.29)   38 322  40 347 

EPWP co-ordination and 
Compliance Monitoring

 13 707  13 576  13 700  16 700  15 200  15 200  17 097 12.48    18 252  19 274 

                                                                                                                                                   
 43 752  41 991  46 585  59 217  59 410  59 410  55 444  (6.68)   58 722  61 889 Total payments and estimates

 2.

 3.

 1.

Revised 
estimate

Medium-term estimate

Main
 appro-
priation

Adjusted 
appro-

priation

Sub-programme
R'000

Outcome

 
 

Note:  Sub-programme 6.2: Community Development as per National Treasury uniform budget and programme structure is not utilised as it’s not 
part of the department’s mandate. 

 
Table 8.6.1 Summary of payments and estimates by economic classification – Programme 6:  Community 

Based Programmes 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  42 685  41 215  45 830  57 775  57 960  57 960  54 411  ( 6.12)   57 740  60 832 

 23 459  26 183  27 863  32 311  32 504  32 504  33 372  2.67    36 049  37 308 

Goods and services  19 226  15 032  17 967  25 464  25 456  25 456  21 039  ( 17.35)   21 691  23 524 

                                                                                                                                                   
  35   7   35                                                                                                    

                  1   1                                                                                                    

Households   35   6   34                                                                                                    

 1 032   670   664  1 442  1 442  1 442  1 033  ( 28.36)    982  1 057 

Machinery and equipment  1 032   670   664  1 432  1 432  1 432  1 023  ( 28.56)    972  1 046 

                                                                 10   10   10   10                             10   11 

                                   99   56                   8   8                   ( 100.00)                                  

 43 752  41 991  46 585  59 217  59 410  59 410  55 444  ( 6.68)   58 722  61 889 

Revised 
estimate

Medium-term estimate

Compensation of employees

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Transfers and subsidies to

Departmental agencies
and accounts

Payments for financial assets

Payments for capital assets

 Total economic classification

Software and other intangible 
assets
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Details of transfers and subsidies 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

  35   7   35                                                                                                    
Departmental agencies and accounts                   1   1                                                                                                    

                  1   1                                                                                                    

                  1   1                                                                                                    
Households   35   6   34                                                                                                    

Social benefits   35   6   34                                                                                                    

Other

Departmental agencies (non-
business entities)

Transfers and subsidies to (Current)

Revised 
estimate

Medium-term estimate

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

 
 

9. Other programme information 

Personnel numbers and costs 

Table 9.1 Personnel numbers and costs 
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Salary level                                                                                                                                                                                                                                                                                           

1 – 6  1 414  223 887  1 337  237 362  1 294  236 250  1 263   33  1 296  271 563  1 388  288 219  1 388  327 605  1 388  354 133 2.3% 9.3% 35.3%

7 – 10   724  219 034   688  236 047   727  245 117   712   42   754  289 773   785  311 261   785  360 716   785  383 402 1.4% 9.8% 38.2%

11 – 12   172  96 805   172  112 593   165  147 973   142   41   183  132 762   202  136 975   202  167 642   202  178 366 3.3% 10.3% 17.5%

13 – 16   44  42 263   43  42 876   50  49 621   54   1   55  61 039   57  68 794   57  77 370   57  83 638 1.2% 11.1% 8.3%

Other   122  7 826   107  8 868   62  13 491   56   3   59  5 700   71  6 873   71  7 451   71  8 054 6.4% 12.2% 0.8%

Total  2 476  589 815  2 347  637 746  2 298  692 452  2 227   120  2 347  760 837  2 503  812 123  2 503  940 784  2 503 1 007 593 2.2% 9.8% 100.0%

Programme                                                                                                                                                                                                                                                                                           

Administration   231  74 733   298  89 784   287  104 855   285   5   290  112 473   299  123 728   299  135 025   299  141 091 1.0% 7.8% 14.5%

Public Works 
Infrastructure

  426  134 524   365  137 686   381  147 524   358   51   409  166 279   409  178 233   409  207 017   409  220 934   9.9% 21.9%

Transport 
Infrastructure

  795  146 796   746  152 788   711  157 839   668   53   721  171 834   766  183 402   766  217 957   766  235 614 2.0% 11.1% 23.0%

Transport Operations   64  15 369   38  12 122   34  12 775   36   3   39  15 733   48  16 425   48  23 314   48  25 200 7.2% 17.0% 2.3%

Transport Regulation   870  194 934   823  219 183   815  241 596   810   7   817  262 014   910  276 964   910  321 422   910  347 446 3.7% 9.9% 34.3%

Community Based 
Programmes

  90  23 459   77  26 183   70  27 863   70   1   71  32 504   71  33 372   71  36 049   71  37 308   4.7% 4.0%

Total  2 476  589 815  2 347  637 746  2 298  692 452  2 227   120  2 347  760 837  2 503  812 123  2 503  940 784  2 503 1 007 593 2.2% 9.8% 100.0%

Employee 
dispensation 
classification

                                                                                                                                                                                       

Public Service Act 
appointees not 
covered by OSDs

                                                       591 705  2 089                  687 135  2 245  691 752  2 245  811 626  2 245  869 523   8.2% 86.0%

Public Service Act  
appointees still to be 
covered by OSDs

                                                       5 335   38                  6 218   38  6 733   38  7 225   38  7 724   7.5% 0.8%

Engineering 
Professions and 
related occupations 

                                                       95 412   170                  102 475   170  110 981   170  119 082   170  127 299   7.5% 12.9%

Others such as 
interns, EPWP, 
learnerships, etc

                                                                       50                  2 453   50  2 657   50  2 851   50  3 048   7.5% 0.3%

Total                                                        692 452  2 347                  798 281  2 503  812 123  2 503  940 784  2 503 1 007 593   8.1% 100.0%

2018/19 2019/20  2016/17 to 2019/20 Cost in 
R million

Actual Revised estimate Medium-term expenditure estimate
 Average annual growth 

over MTEF  

2013/14 2014/15 2015/16 2016/17 2017/18

 
 

1 Personnel numbers includes all filled posts together with those posts additional to the approved establishment. 

Note:  Government Motor Transport staff excluded as they are funded from the trading account. 
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Training 
Table 9.2 Information on training 

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 2 476  2 347  2 298  2 347  2 347  2 347  2 503 6.65    2 503  2 503 

 1 332  1 836   904  1 836  1 212  1 836  1 930 5.12    1 970  1 970 

  762   853   465   853   703   853   920 7.85     950   950 

  570   983   439   983   509   983  1 010 2.75    1 020  1 020 

 1 274  1 721  1 748  1 807  2 990  1 807  1 870 3.49    1 955  1 955 

  43   103   18   103   8   103   120 16.50     125   125 

  94   251   527   251   538   251   300 19.52     320   320 

  79   249   66   249   30   249   150  (39.76)    160   160 

 1 058  1 118  1 137  1 204  2 414  1 204  1 300 7.97    1 350  1 350 

  193   299   53   360   82   72   80 11.11     80   80 

  199   120   83   50   54   54   50  (7.41)    53   53 

 2 000  2 000  2 000  2 000  2 000  2 000  2 100 5.00    2 222  2 222 

                                 4 905                  7 475                  5 025   5 030  5 030 

1. Administration  11 941  14 402  12 391  14 483  14 483  14 483  15 163 4.70    15 496  16 363 

2. Public Works Infrastructure   61   49   41                                                                                                  

3. Transport Infrastructure   218   465   329  1 079  1 079  1 079  1 176 8.99     841   787 

4. Transport Operations   309                   148                                                                                                  

5. Transport Regulation   529   506   170   600   600   600   691 15.17     474   461 

6. Community Based Programmes  5 071  3 964  6 470  10 743  10 743  10 743  7 303  (32.02)   8 094  8 207 

                                                                                                                                                                     
Total payments on training  18 129  19 386  19 549  26 905  26 905  26 905  24 333  (9.56)   24 905  25 818 

Number of interns appointed

Number of learnerships appointed

Number of days spent on training

Payments on training by programme

Seminars

Other

Number of bursaries offered

Male

Female

Number of training opportunities

of which

Tertiary

Workshops

Number of personnel trained

of which

Number of staff

Revised 
estimate

Medium-term estimate

Description

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

 
 

Reconciliation of structural changes 
None. 
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Annexure A to Vote 10 
Table A.1 Specification of receipts 

Audited Audited Audited

% Change 
from 

Revised 
estimate

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Tax receipts 1 095 428 1 229 487 1 342 103 1 277 065 1 285 065 1 279 979 1 399 552 9.34   1 476 643 1 555 393 

Motor vehicle licences 1 095 428 1 229 487 1 342 103 1 277 065 1 285 065 1 279 979 1 399 552 9.34   1 476 643 1 555 393 

 93 698  108 866  105 784  87 833  87 833  107 803  92 224  (14.45)   97 573  103 037 

 93 560  108 833  105 762  87 833  87 833  106 956  92 224  (13.77)   97 573  103 037 

 59 447  71 296  70 875  63 816  63 816  64 070  67 007 4.58    70 893  74 863 

 30 736  34 846  32 214  21 053  21 053  40 135  22 106  (44.92)   23 389  24 698 

Licences or permits  30 700  34 816  32 182  21 021  21 021  40 096  22 072  (44.95)   23 353  24 660 

Registration   17   14   17   32   32   32   34 6.25     36   38 

Request for information   19   16   15                                    7                   (100.00)                                  

 3 377  2 691  2 673  2 964  2 964  2 751  3 111 13.09    3 291  3 476 

  827                                  1 164  1 164  1 164  1 222 4.98    1 293  1 365 

  100                                   111   111   111   117 5.41     124   131 

  242                                                                                                                                    

  29   19   26   93   93   93   97 4.30     103   108 
  2                   1                                                                                                    

 1 426                                  1 069  1 069   882  1 122 27.21    1 186  1 254 

  751   660   505   527   527   501   553 10.38     585   618 

                 1 919  2 049                                                                                                    

                  1   1                                                                                                    

                  92   91                                                                                                    
  138   33   22                                    847                   (100.00)                                  

Transfers received from                  84 611  5 674                                    765                   (100.00)                                  
Other governmental units                  84 611  5 638                                    765                   (100.00)                                  

                                  36                                                                                                    

Fines, penalties and forfeits   282   701  1 103   232   232   935   244  (73.90)    258   273 

  415  1 780  1 479                                    965                   (100.00)                                  

Interest   415  1 780  1 479                                    965                   (100.00)                                  
Sales of capital assets  5 959  120 536  4 443                                   3 369                   (100.00)                                  

Land and subsoil assets  5 959  120 536  4 443                                   3 369                   (100.00)                                  

 22 024  2 720  5 755   342  8 088  16 397   359  (97.81)    380   401 

  544  2 042   253   48  7 794  16 182   50  (99.69)    53   56 

Other  21 480   678  5 502   294   294   215   309 43.72     327   345 

1 217 806 1 548 701 1 466 341 1 365 472 1 381 218 1 410 213 1 492 379 5.83   1 574 854 1 659 104 

Tender documentation

Administrative fees

Other

Sales by market  
establishments

Laboratory services

Academic services:  
Registration, tuition & 
examination fees

Commission on 
insurance

Boarding services

Revised 
estimate

Medium-term estimate

Sales of goods and services 
other than capital assets

Sales of goods and services 
produced by department 
(excluding capital assets)

Receipts
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Total departmental receipts

Sales of scrap, waste, arms and 
other used current goods 
(excluding capital assets)

Public corporations and private 
enterprises

Interest, dividends and rent on 
land

Other sales

Services rendered

Photocopies and faxes

Sales of goods

Recovery of previous year's 
expenditure

Sport gatherings

Financial transactions in assets 
and liabilities

 



2017 Estimates of Provincial Revenue and Expenditure   _________________________________________________________________________________________________  
 
 

 

 
506 

Annexure A to Vote 10 
Table A.2 Summary of payments and estimates by economic classification 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments 2 016 985 2 048 380 2 290 837 2 396 984 2 566 481 2 567 691 2 763 989 7.64   2 841 709 2 994 982 
Compensation of employees  589 815  637 746  692 452  798 281  760 837  760 837  812 123 6.74    940 784 1 007 593 

Salaries and wages  535 506  557 622  596 654  702 344  661 555  660 297  704 063 6.63    820 039  877 836 
Social contributions  54 309  80 124  95 798  95 937  99 282  100 540  108 060 7.48    120 745  129 757 

Goods and services 1 427 165 1 410 631 1 598 384 1 598 703 1 805 644 1 806 819 1 951 866 8.03   1 900 925 1 987 389 
of which                                        

 215 946  249 516  282 777  257 578  288 462  286 925  265 693  (7.40)   280 430  294 134 
 6 500  3 809  19 556  3 659  22 656  23 272  24 198 3.98    7 500  8 172 
 1 873   802   936  2 238  9 378  9 590  1 821  (81.01)   2 421  2 498 

 10 172  11 048  13 852  12 636  11 415  11 415  10 048  (11.98)   10 081  11 686 
 1 027  1 684  1 119  1 217  1 217  1 217  1 288 5.83    1 363  1 439 
 2 127  1 156  1 082  2 072  2 051  2 046  1 980  (3.23)   2 006  2 305 
 8 006  7 892  5 766  7 187  6 706  6 706  8 462 26.19    8 577  8 592 

 34 305  41 997  35 405  31 938  30 597  30 715  31 660 3.08    29 753  31 245 
 119 462  98 198  147 386  134 064  232 164  231 662  251 871 8.72    147 358  149 533 

 29 140  32 238  35 314  18 160  38 460  38 454  23 573  (38.70)   23 193  23 730 
  19   33   16   11   44   44   16  (63.64)    21   22 

 5 965  12 034  10 904  9 334  9 915  10 209  10 387 1.74    10 666  10 921 
 347 177  318 030  400 636  424 954  439 797  440 647  517 334 17.40    534 651  557 899 
 27 376  25 605  25 115  24 598  25 062  25 064  24 353  (2.84)   26 167  26 926 

  117   25   27   139   135   135   100  (25.93)    113   114 
 9 189  49 097  47 749  51 171  50 400  50 518  56 849 12.53    59 459  60 383 

                                                                                                                                                                  459 

                                                                                                                      10 000   5 000  5 000 
                     437  4 594   366  8 366  8 366   400  (95.22)    440                    

 39 859  20 498  33 910  21 152  24 829  25 119  21 096  (16.02)   23 183  23 463 
 11 829  8 679  8 710  8 344  11 611  12 811  11 814  (7.78)   12 244  12 181 

 196 409  160 447  162 936  180 662  184 247  184 079  179 080  (2.72)   195 763  207 702 
 297 848  329 311  322 503  355 960  358 911  358 680  447 385 24.73    466 259  492 078 

                     2   4                                                               5    5   5 

 47 325  22 452  22 286  28 102  29 398  29 482  30 795 4.45    32 292  34 344 
 9 047  9 379  10 340  16 973  15 154  14 945  13 894  (7.03)   13 860  14 155 
 3 873  5 057  5 244  4 606  4 314  4 328  6 651 53.67    6 797  6 993 
 2 489  1 186   214  1 577   355   378  1 113 194.44    1 323  1 410 

  85   19   3   5                       12                         (100.00)                                        
                                                                                                                                                                                   Interest and rent on land   5   3   1                                           35                         (100.00)                                        

  5   3   1                                           35                         (100.00)                                        

Transfers and subsidies to 1 213 240 1 260 846 1 466 177 1 451 805 1 617 335 1 617 765 1 611 948  (0.36)  1 728 108 1 839 248 
Provinces and municipalities  445 932  467 841  647 677  569 973  730 309  730 309  676 740  (7.34)   750 139  807 646 

Provinces  2 516  3 697  3 826  3 116  3 116  3 116  3 411 9.47    3 543  3 688 
Provincial agencies and funds  2 516  3 697  3 826  3 116  3 116  3 116  3 411 9.47    3 543  3 688 

Municipalities  443 416  464 144  643 851  566 857  727 193  727 193  673 329  (7.41)   746 596  803 958 

Municipal bank accounts  443 416  464 144  643 851  566 857  727 193  727 193  673 329  (7.41)   746 596  803 958 
Departmental agencies and accounts   83   115  8 899   116   119   119   123 3.36     128   135 

  83   115  8 899   116   119   119   123 3.36     128   135 

                                       8 751                                                                                                                           
  83   115   148   116   119   119   123 3.36     128   135 

 752 201  779 430  796 775  870 900  873 448  873 448  922 921 5.66    966 048 1 020 147 

Private enterprises  752 201  779 430  796 775  870 900  873 448  873 448  922 921 5.66    966 048 1 020 147 
 752 201  779 430  796 775  870 900  873 448  873 448  922 921 5.66    966 048 1 020 147 

Non-profit institutions  1 364                                                                                                                                                                 
Households  13 660  13 460  12 826  10 816  13 459  13 889  12 164  (12.42)   11 793  11 320 

Social benefits  3 295  4 953  4 590  1 873  4 447  4 877  2 812  (42.34)   1 889   868 
Other transfers to households  10 365  8 507  8 236  8 943  9 012  9 012  9 352 3.77    9 904  10 452 

Other transfers to private 
enterprises

Interest (Incl. interest on finance 
leases)

Public corporations and private 
enterprises

Other
Government Motor Trading 

Departmental agencies (non-
business entities)

Revised 
estimate

Medium-term estimate

Communication (G&S)

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Administrative fees
Advertising
Minor Assets
Audit cost: External

Inventory: Clothing material and 
accessories

Venues and facilities

Legal costs

Bursaries: Employees
Catering: Departmental activities

Computer services
Consultants and professional 
services: Business and advisory 
services
Infrastructure and planning
Laboratory services

Contractors
Agency and support/outsourced 
services

Entertainment
Fleet services (including 
government motor transport)

Property payments

Travel and subsistence

Inventory: Materials and supplies

Transport provided: Departmental 
activity

Operating payments

Inventory: Other supplies
Consumable supplies
Consumable: Stationery, printing 
and office supplies

Operating leases

Rental and hiring

Training and development
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Annexure A to Vote 10 

Table A.2 Summary of payments and estimates by economic classification (continued) 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Payments for capital assets 1 786 559 2 461 001 2 910 858 2 939 689 2 905 985 2 904 220 3 050 592 5.04   2 842 351 2 994 361 
Buildings and other fixed structures 1 669 181 2 290 610 2 685 851 2 826 546 2 775 991 2 774 359 2 850 628 2.75   2 667 437 2 816 915 

Buildings  279 263  327 478  325 154  523 400  419 586  417 954  338 170  (19.09)   233 854  234 254 
Other fixed structures 1 389 918 1 963 132 2 360 697 2 303 146 2 356 405 2 356 405 2 512 458 6.62   2 433 583 2 582 661 

Machinery and equipment  62 495  90 841  99 017  86 449  84 367  84 282  121 981 44.73    121 588  120 837 
Transport equipment  1 683  48 542  58 643  42 727  44 331  44 497  57 053 28.22    56 150  56 539 
Other machinery and equipment  60 812  42 299  40 374  43 722  40 036  39 785  64 928 63.20    65 438  64 298 

 44 280  66 498  107 479  13 995  23 695  23 695  63 882 169.60    37 943  39 948 

 10 603  13 052  18 511  12 699  21 932  21 884  14 101  (35.56)   15 383  16 661 

                                                                                                                                                                                   1 702 832                                                                                                                                                                 

Payments for financial assets  1 204   581   523   50  2 863  2 988   50  (98.33)    52   52 
                                                                                                                                                                                   

Total economic classification 5 017 988 5 770 808 6 668 395 6 788 528 7 092 664 7 092 664 7 426 579 4.71   7 412 220 7 828 643 

Of which:  "Capitalised Goods and 
services" included in Payments for 
capital assets

Land and sub-soil assets

Software and other intangible assets

Revised 
estimate

Medium-term estimate

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation
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Annexure A to Vote 10 
Table A.2.1 Payments and estimates by economic classification – Programme 1: Administration 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  123 095  141 403  167 886  169 590  158 828  158 828  172 132 8.38    182 701  193 222 
Compensation of employees  74 733  89 784  104 855  122 331  112 473  112 473  123 727 10.01    135 025  141 091 

Salaries and wages  66 484  79 824  91 952  111 902  102 144  100 696  108 461 7.71    118 345  123 060 

Social contributions  8 249  9 960  12 903  10 429  10 329  11 777  15 266 29.63    16 680  18 031 

Goods and services  48 362  51 619  63 031  47 259  46 355  46 355  48 405 4.42    47 676  52 131 
of which

  109   234   237   292   280   280   267  (4.64)    132   136 
 4 750  2 809  8 122  1 852   626   626  1 893 202.40    2 003  2 115 
  111   119   193   171   166   361   154  (57.34)    223   234 

 10 172  11 048  13 852  12 636  11 415  11 415  10 048  (11.98)   10 081  11 686 
  615  1 307  1 119  1 217  1 217  1 217  1 288 5.83    1 363  1 439 
  470   239   307   398   487   482   410  (14.94)    471   493 

 1 033  1 462   630  1 355  1 280  1 280  1 083  (15.39)   1 149  1 206 
 9 917  10 145  10 785  7 056  7 156  7 497  4 761  (36.49)   2 726  3 011 

 12 957  13 970  19 424  9 206  11 206  10 677  15 273 43.05    17 067  18 691 

  17   29   2   42   42   42                      (100.00)    39   41 
  35   539   50   306   306   307   294  (4.23)    248   262 
  77   46   44   56   56   56   45  (19.64)    45   48 

  51   17   20   61   61   61   38  (37.70)    41   42 
  38   843   718   719   974   974   884  (9.24)    839   885 

  287   168   617   304   311   315   868 175.56     254   264 
  973   629   627  1 063  1 007  1 007   856  (15.00)    931   973 

  600   836   755  1 154   916   916   890  (2.84)   1 031  1 090 
  2   70                      1   1   2                      (100.00)                                        

                     2   4                                                               5    5   5 

 2 310  1 635  1 860  3 726  3 299  3 290  3 558 8.15    3 670  3 854 
 3 271  4 772  3 182  4 551  4 551  4 551  4 724 3.80    4 451  4 700 
  328   654   467   745   837   839   725  (13.59)    551   582 
  234   46   16   348   161   160   341 113.13     356   374 

  5                                                                                                                                                              
                                                                                                                                                                                

Transfers and subsidies to  11 003  12 275  11 127  8 718  8 779  8 779  13 054 48.70    12 685  13 227 
Provinces and municipalities  2 000  3 000  3 000                                                              3 000   3 000  3 000 

Municipalities  2 000  3 000  3 000                                                              3 000   3 000  3 000 
Municipal bank accounts  2 000  3 000  3 000                                                              3 000   3 000  3 000 

Departmental agencies and accounts   2   2   2   3   3   3   3                           3   3 
  2   2   2   3   3   3   3                           3   3 

  2   2   2   3   3   3   3                           3   3 
                                                                                                                                                                                Households  9 001  9 273  8 125  8 715  8 776  8 776  10 051 14.53    9 682  10 224 

Social benefits   946   950   35                                                               900                                        
Other transfers to households  8 055  8 323  8 090  8 715  8 776  8 776  9 151 4.27    9 682  10 224 

Payments for capital assets  2 598  2 285  2 707  2 018  2 424  2 424  2 944 21.45    2 647  2 795 
Machinery and equipment  2 279  2 285  2 707  2 018  2 424  2 424  2 944 21.45    2 647  2 795 

Transport equipment                     1 445  1 567   568   925  1 075   941  (12.47)    830   876 
Other machinery and equipment  2 279   840  1 140  1 450  1 499  1 349  2 003 48.48    1 817  1 919 

  319                                                                                                                                                              
                                                                                                                                                                                Payments for financial assets   169   331   9                      2 437  2 437                      (100.00)                                        

Total economic classification  136 865  156 294  181 729  180 326  172 468  172 468  188 130 9.08    198 033  209 244 

Software and other intangible assets

Other

Transport provided: Departmental 
activity

Travel and subsistence
Training and development
Operating payments
Venues and facilities

Adjusted 
appro-
priation

Departmental agencies (non-
business entities)

Rental and hiring

Entertainment

Revised 
estimate

Medium-term estimate

Communication (G&S)

Economic classification
R'000

Outcome

Main
 appro-
priation

Fleet services (including 
government motor transport)

Legal costs

Consumable: Stationery, printing 
and office supplies

Operating leases
Property payments

Consumable supplies

Administrative fees
Advertising
Minor Assets
Audit cost: External
Bursaries: Employees

Contractors

Catering: Departmental activities

Computer services
Consultants and professional 
services: Business and advisory 
services

Agency and support/outsourced 
services
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Annexure A to Vote 10 
Table A.2.2 Payments and estimates by economic classification – Programme 2: Public Works Infrastructure 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  669 125  639 242  691 026  732 278  798 350  799 974  921 454 15.19    882 230  932 941 
Compensation of employees  134 524  137 686  147 524  183 719  166 279  166 279  178 233 7.19    207 017  220 934 

Salaries and wages  120 356  123 867  131 015  170 419  147 847  147 847  164 360 11.17    191 201  204 256 
Social contributions  14 168  13 819  16 509  13 300  18 432  18 432  13 873  (24.73)   15 816  16 678 

Goods and services  534 601  501 555  543 502  548 559  632 071  633 695  743 221 17.28    675 213  712 007 
of which

  47   57   45   13   45   45   90 100.00     87   63 
 1 263   764   770   50   521   705   200  (71.63)    203   215 
  629   119   175  1 328  8 449  8 449   814  (90.37)   1 290  1 364 
  135   26   34   373   373   373   258  (30.83)    285   302 

 2 018  2 268  1 108  1 134   954   954  1 457 52.73    1 556  1 646 
 2 489  1 073   806                       850   850  1 241 46.00    1 219  1 284 

 41 736  9 323  52 024  20 101  89 003  90 414  111 115 22.90    15 040  15 901 

  396  1 400  2 158                       800   800  3 893 386.63    1 993  1 351 
 1 646  2 943  1 926                      1 300  1 468  2 531 72.41    2 287  2 134 
  936   68   72                       511   514   7  (98.64)    7   7 

  5   1                      40   40   40   38  (5.00)    38   38 
                    1 878  1 631  3 498  1 846  1 846  2 156 16.79    2 304  2 432 

                                                                                                                      10 000   5 000  5 000 
                                       4 254                      8 000  8 000                      (100.00)                                        

 1 315  2 202  1 400  1 900  1 983  2 206   273  (87.62)    295   311 
 1 132  1 185  1 140  1 000   850   850   341  (59.88)    354   369 

 192 395  156 657  159 181  176 509  180 348  180 180  174 606  (3.09)   191 123  202 919 
 281 110  315 705  311 029  338 737  329 894  329 697  426 548 29.38    443 923  468 020 

 6 046  3 935  3 664  2 500  5 302  5 302  5 228  (1.40)   5 704  5 998 
  61   49   41                                                                                                                        

 1 125  1 896  2 013  1 000  1 000  1 000  2 262 126.20    2 323  2 446 
  108   6   31   376   2   2   163 8050.00     182   207 

  9                                                                                                                                                              
                                                                                                                                                                                Interest and rent on land                      1                                                                                                                                           

                     1                                                                                                                                           

Transfers and subsidies to  359 443  385 669  438 985  413 000  501 623  501 623  497 450  (0.83)   582 010  640 211 
Provinces and municipalities  340 398  382 997  438 241  413 000  498 073  498 073  497 290  (0.16)   582 010  640 211 

Municipalities  340 398  382 997  438 241  413 000  498 073  498 073  497 290  (0.16)   582 010  640 211 

Municipal bank accounts  340 398  382 997  438 241  413 000  498 073  498 073  497 290  (0.16)   582 010  640 211 

Departmental agencies and accounts   4   1   61                       2   2                      (100.00)                                        

  4   1   61                       2   2                      (100.00)                                        

  4   1   61                       2   2                      (100.00)                                        

 18 021   65                                         2 548  2 548                      (100.00)                                        

Private enterprises  18 021   65                                         2 548  2 548                      (100.00)                                        

 18 021   65                                         2 548  2 548                      (100.00)                                        

Households  1 020  2 606   683                      1 000  1 000   160  (84.00)                                        

Social benefits  1 014  2 606   683                      1 000  1 000   160  (84.00)                                        

Other transfers to households   6                                                                                                                                                              

Operating payments
Venues and facilities

Other

Public corporations and private 
enterprises

Rental and hiring

Interest (Incl. interest on finance 
leases)

Inventory: Other supplies
Consumable supplies
Consumable: Stationery, printing 
and office supplies

Operating leases
Property payments
Travel and subsistence
Training and development

Inventory: Materials and supplies

Catering: Departmental activities

Contractors
Entertainment
Fleet services (including 
government motor transport)

Consultants and professional 
services: Business and advisory 
services
Infrastructure and planning
Legal costs

Main
 appro-
priation

Adjusted 
appro-
priation

Computer services

Administrative fees

Departmental agencies (non-
business entities)

Advertising
Minor Assets

Other transfers to private 
enterprises

Revised 
estimate

Medium-term estimate

Communication (G&S)

Economic classification
R'000

Outcome
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Annexure A to Vote 10 
Table A.2.2 Payments and estimates by economic classification – Programme 2: Public Works Infrastructure 

(continued) 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Payments for capital assets  339 676  454 237  435 855  535 496  440 732  439 108  498 345 13.49    299 862  302 068 

Buildings and other fixed structures  290 487  385 439  325 154  523 400  419 586  417 954  437 132 4.59    264 850  265 094 

Buildings  279 263  327 478  325 154  523 400  419 586  417 954  338 170  (19.09)   233 854  234 254 

Other fixed structures  11 224  57 961                                                                                 98 962   30 996  30 840 

Machinery and equipment  4 909  2 300  3 185  5 101  4 451  4 459  4 371  (1.97)   4 569  4 826 

Transport equipment                     1 944  1 862  2 211  2 051  2 051  2 361 15.11    2 511  2 652 

Other machinery and equipment  4 909   356  1 323  2 890  2 400  2 408  2 010  (16.53)   2 058  2 174 

 44 280  66 498  107 479  6 995  16 695  16 695  56 842 240.47    30 443  32 148 
                                        37                                                                                                                        

                                                                                                                                                                                 351 126                                                                                                                                                              

Payments for financial assets   33   55   23                       100   100                      (100.00)                                        

Total economic classification 1 368 277 1 479 203 1 565 889 1 680 774 1 740 805 1 740 805 1 917 249 10.14   1 764 102 1 875 220 

Revised 
estimate

Medium-term estimate

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-
priation

Software and other intangible assets

Of which:  "Capitalised Goods and 
services" included in Payments for 
capital assets

Land and sub-soil assets
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Annexure A to Vote 10 
Table A.2.3 Payments and estimates by economic classification – Programme 3: Transport Infrastructure 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  600 016  579 703  668 713  699 639  745 570  745 693  807 487 8.29    865 760  912 241 
Compensation of employees  146 796  152 788  157 839  172 929  171 834  171 834  183 402 6.73    217 957  235 614 

Salaries and wages  125 955  131 126  132 928  148 218  147 230  147 230  156 672 6.41    187 954  203 184 
Social contributions  20 841  21 662  24 911  24 711  24 604  24 604  26 730 8.64    30 003  32 430 

Goods and services  453 220  426 915  510 873  526 710  573 736  573 825  624 085 8.76    647 803  676 627 
of which

  54   43   34   65   65   65   73 12.31     80   85 
  68   68   155   175   195   195   174  (10.77)    178   188 

  565   319   274   515   471   477   538 12.79     626   626 
  155   61   38   133   119   119   132 10.92     153   161 

 1 552  1 375  1 285  1 524  1 405  1 405  1 603 14.09    1 648  1 725 
 14 504  18 964  17 805  19 203  18 306  18 056  18 907 4.71    19 081  20 123 

  757  1 025  1 134  1 933  1 730  1 992  1 903  (4.47)   2 404  2 457 

 28 744  30 838  33 156  18 160  37 660  37 654  19 680  (47.73)   21 200  22 379 
  19   33   16   11   44   44   16  (63.64)    21   22 

 1 117  1 621  2 095   525   425   425   486 14.35     522   496 
 343 896  316 328  398 023  424 380  437 996  437 996  516 005 17.81    533 374  556 644 

  157                                                                                 1                      (100.00)                                        

  14   4   5   10   10   10   10                           10   10 
 4 097  19 257  15 542  17 218  17 939  18 050  18 183 0.74    18 314  18 705 

 32 866  16 153  23 649  16 177  19 974  19 974  16 371  (18.04)   19 014  19 220 
 1 239   908  1 038  1 346  1 216  1 216  1 247 2.55    1 332  1 391 

  845   644   692   726   864   864   721  (16.55)    716   750 
 14 643  11 980  9 598  16 079  27 383  27 348  18 477  (32.44)   19 773  21 595 
 6 760  5 796  5 008  6 187  6 144  6 144  7 206 17.29    7 263  7 950 
  218   465   329  1 079   804   804  1 176 46.27     841   787 
  853   999   996  1 217   979   979  1 125 14.91    1 194  1 251 
  97   34   1   47   7   7   52 642.86     59   62 
                                                                                                                                                                                Interest and rent on land                                         1                                           34                      (100.00)                                        

                                        1                                           34                      (100.00)                                        

Transfers and subsidies to  72 523  45 316  61 344  68 513  70 284  70 318  72 848 3.60    56 135  48 771 
Provinces and municipalities  69 526  43 916  57 881  66 397  67 660  67 660  70 880 4.76    54 016  47 660 

Provinces  2 508  3 676  3 801  3 084  3 084  3 084  3 385 9.76    3 516  3 660 

Provincial agencies and funds  2 508  3 676  3 801  3 084  3 084  3 084  3 385 9.76    3 516  3 660 

Municipalities  67 018  40 240  54 080  63 313  64 576  64 576  67 495 4.52    50 500  44 000 
Municipal bank accounts  67 018  40 240  54 080  63 313  64 576  64 576  67 495 4.52    50 500  44 000 

Departmental agencies and accounts   76   110   83   110   110   110   115 4.55     120   127 
  76   110   83   110   110   110   115 4.55     120   127 

  76   110   83   110   110   110   115 4.55     120   127 
                                                                                                                                                                                Households  2 921  1 290  3 380  2 006  2 514  2 548  1 853  (27.28)   1 999   984 

Social benefits   617  1 173  3 289  1 873  2 381  2 415  1 752  (27.45)   1 889   868 
Other transfers to households  2 304   117   91   133   133   133   101  (24.06)    110   116 

Entertainment

Catering: Departmental activities

Laboratory services

Fleet services (including 
government motor transport)

Legal costs
Contractors
Agency and support/outsourced 
services

Administrative fees
Advertising
Minor Assets

Consultants and professional 
services: Business and advisory 
services
Infrastructure and planning

Property payments
Travel and subsistence
Training and development

Consumable supplies

Adjusted 
appro-
priation

Computer services

Operating payments
Venues and facilities

Revised 
estimate

Medium-term estimate

Communication (G&S)

Economic classification
R'000

Outcome

Main
 appro-
priation

Departmental agencies (non-
business entities)

Consumable: Stationery, printing 
and office supplies

Operating leases

Other

Interest (Incl. interest on finance 
leases)
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Annexure A to Vote 10 
Table A.2.3 Payments and estimates by economic classification – Programme 3: Transport Infrastructure 

(continued) 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Payments for capital assets 1 423 843 1 982 754 2 444 025 2 382 601 2 440 297 2 440 074 2 511 030 2.91   2 501 468 2 652 106 
Buildings and other fixed structures 1 378 694 1 905 171 2 360 667 2 303 146 2 356 405 2 356 405 2 413 496 2.42   2 402 587 2 551 821 

Other fixed structures 1 378 694 1 905 171 2 360 667 2 303 146 2 356 405 2 356 405 2 413 496 2.42   2 402 587 2 551 821 

Machinery and equipment  35 488  66 946  67 166  61 835  57 039  56 831  77 731 36.78    78 069  77 921 

Transport equipment                     28 940  34 764  23 315  23 434  23 434  25 166 7.39    22 379  23 474 

Other machinery and equipment  35 488  38 006  32 402  38 520  33 605  33 397  52 565 57.39    55 690  54 447 

                                                          7 000  7 000  7 000  7 040 0.57    7 500  7 800 

 9 661  10 637  16 192  10 620  19 853  19 838  12 763  (35.66)   13 312  14 564 

                                                                                                                                                                                 1 349 706                                                                                                                                                               

Payments for financial assets   431   89   395   50   188   254   50  (80.31)    52   52 

Total economic classification 2 096 813 2 607 862 3 174 477 3 150 803 3 256 339 3 256 339 3 391 415 4.15   3 423 415 3 613 170 

Revised 
estimate

Medium-term estimate

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-
priation

Of which:  "Capitalised Goods and 
services" included in Payments for 
capital assets

Land and sub-soil assets

Software and other intangible assets
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Annexure A to Vote 10 
Table A.2.4 Payments and estimates by economic classification – Programme 4: Transport Operations 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  87 279  91 567  84 867  125 764  153 388  153 388  130 248  (15.09)   136 300  143 752 
Compensation of employees  15 369  12 122  12 775  17 373  15 733  15 733  16 425 4.40    23 314  25 200 

Salaries and wages  13 963  10 972  11 428  16 370  14 018  14 018  14 550 3.80    21 295  23 017 
Social contributions  1 406  1 150  1 347  1 003  1 715  1 715  1 875 9.33    2 019  2 183 

Goods and services  71 910  79 445  72 092  108 391  137 655  137 655  113 823  (17.31)   112 986  118 552 
of which

  244   88   87   120   106   105   123 17.14     129   136 
  107   87   31   100  3 177  3 177   250  (92.13)    300   317 
  126   56   52   54   6   13   25 92.31     28   29 
  179   16   21   43   20   20   36 80.00     38   40 
  466   227   103   237   102   102   165 61.76     168   179 
  696   901   441   409   6   7                      (100.00)                                        

 53 648  64 119  55 504  93 926  117 723  117 683  97 876  (16.83)   96 504  101 068 

 2 414  6 672  6 674  6 550  8 000  8 000  6 875  (14.06)   7 271  7 678 
 1 151   68   61   6   512   540   12  (97.78)    13   14 

  73                                                             67   67                      (100.00)                                        

  8   1                      7   5   5   6 20.00     6   6 
 5 054  5 353  7 365  5 136  6 180  6 188  6 778 9.53    6 781  7 160 

  407   105   44   23   25   25   23  (8.00)    24   24 
  191   98   41   100   54   54   81 50.00     95   98 

  610   189   159   143   128   128   132 3.13     135   142 
 4 758  1 115  1 272  1 392  1 461  1 458  1 351  (7.34)   1 402  1 564 
  309                      148                                                                                                                        
  246   107   89   110   83   83   90 8.43     92   97 

 1 214   243                      30                                                                                                    
  9                                         5                                                                                                    

Transfers and subsidies to  769 182  817 275  953 800  961 445 1 035 458 1 035 458 1 028 466  (0.68)  1 077 135 1 136 895 

Provinces and municipalities  34 000  37 907  148 530  90 544  164 544  164 544  105 544  (35.86)   111 086  116 747 
Municipalities  34 000  37 907  148 530  90 544  164 544  164 544  105 544  (35.86)   111 086  116 747 

Municipal bank accounts  34 000  37 907  148 530  90 544  164 544  164 544  105 544  (35.86)   111 086  116 747 
Departmental agencies and accounts                                        8 480   1   1   1   1                           1   1 

                                       8 480   1   1   1   1                           1   1 

                                       8 480                                                                                                                        

                                                           1   1   1   1                           1   1 
                                                                                                                                                                                 734 180  779 365  796 775  870 900  870 900  870 900  922 921 5.97    966 048 1 020 147 

Private enterprises  734 180  779 365  796 775  870 900  870 900  870 900  922 921 5.97    966 048 1 020 147 

 734 180  779 365  796 775  870 900  870 900  870 900  922 921 5.97    966 048 1 020 147 

Non-profit institutions  1 000                                                                                                                                                              

Households   2   3   15                       13   13                      (100.00)                                        
Social benefits   2   3   15                       13   13                      (100.00)                                        

Payments for capital assets   356   362   370   279   279   276   364 31.88     328   345 
Machinery and equipment   356   362   370   279   279   276   364 31.88     328   345 

Transport equipment                      32   40   39   48   48   47  (2.08)    48   50 
Other machinery and equipment   356   330   330   240   231   228   317 39.04     280   295 

                                                                                                                                                                                Payments for financial assets   8                      3                       6   9                      (100.00)                                        

Total economic classification  856 825  909 204 1 039 040 1 087 488 1 189 131 1 189 131 1 159 078  (2.53)  1 213 763 1 280 992 

Departmental agencies (non-
business entities)

Consumable supplies

Operating payments

Revised 
estimate

Medium-term estimate

Communication (G&S)

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-
priation

Fleet services (including 
government motor transport)

Government Motor Trading 

Administrative fees
Advertising
Minor Assets
Catering: Departmental activities

Computer services
Consultants and professional 
services: Business and advisory 
services

Entertainment

Legal costs
Contractors
Agency and support/outsourced 
services

Travel and subsistence

Rental and hiring

Consumable: Stationery, printing 
and office supplies

Operating leases

Training and development

Venues and facilities

Other transfers to private 
enterprises

Other

Public corporations and private 
enterprises
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Annexure A to Vote 10 
Table A.2.5 Payments and estimates by economic classification – Programme 5: Transport Regulation 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  494 785  555 250  632 515  611 938  652 385  651 848  678 257 4.05    716 978  751 994 
Compensation of employees  194 934  219 183  241 596  269 618  262 014  262 014  276 964 5.71    321 422  347 446 

Salaries and wages  188 311  188 650  204 860  226 323  221 640  221 830  230 773 4.03    268 748  290 762 
Social contributions  6 623  30 533  36 736  43 295  40 374  40 184  46 191 14.95    52 674  56 684 

Goods and services  299 846  336 065  390 919  342 320  390 371  389 833  401 293 2.94    395 556  404 548 
of which

 215 406  249 009  282 293  256 897  287 872  286 336  264 923  (7.48)   279 784  293 485 
  264   81  10 436   762  17 762  18 194  21 287 17.00    4 446  4 682 
  419   181   223   125   236   240   243 1.25     207   196 
  412   377                                                                                                                                           
  895   476   359   725   495   495   744 50.30     671   699 

 2 383  2 137  2 474  2 285  2 768  2 768  3 422 23.63    3 328  3 067 
 6 699  10 908  5 568  5 270  4 279  4 305  6 751 56.82    6 727  6 827 
 5 395  5 383  15 777  4 898  8 620  7 014  22 390 219.22    13 433  8 465 

  771   769   207  2 217   148   274   495 80.66     547   572 
 1 156   949  2 425   262   467  1 285  1 016  (20.93)   1 009   972 

 22 673  25 537  24 432  23 742  23 914  23 915  23 956 0.17    26 057  26 809 

  33   1   2   15   15   15   2  (86.67)    12   12 
                    21 023  21 646  23 439  22 542  22 541  27 766 23.18    30 103  29 721 

                                                                                                                                                               459 

                     437   340   366   366   366   400 9.29     440                    
 4 915  1 807  8 159  2 714  2 501  2 501  3 526 40.98    3 561  3 607 
 8 078  5 782  5 800  4 555  8 188  9 388  9 053  (3.57)   9 294  9 099 

 1 695  1 900  1 974  1 885  1 817  1 817  2 486 36.82    2 513  2 542 
 2 093  1 556  1 876  1 143  1 633  1 633  2 360 44.52    2 563  2 463 

 24 784  5 941  5 039  8 619  5 231  5 205  7 295 40.15    7 546  7 576 
  117   129   170   600   207   207   691 233.82     474   461 

 1 179  1 314  1 557  1 427  1 283  1 295  2 342 80.85    2 527  2 502 
  417   349   159   374   27   27   145 437.04     314   332 
  62   19   3                                           12                      (100.00)                                        
                                                                                                                                                                                Interest and rent on land   5   2                                                              1                      (100.00)                                        

  5   2                                                              1                      (100.00)                                        

Transfers and subsidies to  1 054   304   886   129  1 191  1 587   130  (91.81)    143   144 
Provinces and municipalities   8   21   25   32   32   32   26  (18.75)    27   28 

Provinces   8   21   25   32   32   32   26  (18.75)    27   28 
Provincial agencies and funds   8   21   25   32   32   32   26  (18.75)    27   28 

Departmental agencies and accounts   1   1   272   2   3   3   4 33.33     4   4 
  1   1   272   2   3   3   4 33.33     4   4 

                                        271                                                                                                                        
  1   1   1   2   3   3   4 33.33     4   4 

Non-profit institutions   364                                                                                                                                                              
Households   681   282   589   95  1 156  1 552   100  (93.56)    112   112 

Social benefits   681   215   534                      1 053  1 449                      (100.00)                                        
Other transfers to households                      67   55   95   103   103   100  (2.91)    112   112 

Payments for capital assets  19 054  20 693  27 237  17 853  20 811  20 896  36 876 76.47    37 064  35 990 
Buildings and other fixed structures                                         30                                                                                                                        

Other fixed structures                                         30                                                                                                                        
Machinery and equipment  18 431  18 278  24 925  15 784  18 742  18 860  35 548 88.48    35 003  33 904 

Transport equipment   706  15 547  19 951  15 718  16 999  17 015  27 864 63.76    29 708  28 756 
Other machinery and equipment  17 725  2 731  4 974   66  1 743  1 845  7 684 316.48    5 295  5 148 

  623  2 415  2 282  2 069  2 069  2 036  1 328  (34.77)   2 061  2 086 

 2 000                                                                                                                                                              

Payments for financial assets   563   7   37                       124   180                      (100.00)                                        

Total economic classification  515 456  576 254  660 675  629 920  674 511  674 511  715 263 6.04    754 185  788 128 

Departmental agencies (non-
business entities)

Rental and hiring

Interest (Incl. interest on finance 
leases)

Travel and subsistence

Consumable: Stationery, printing 
and office supplies
Operating leases

Training and development
Operating payments
Venues and facilities

Entertainment
Fleet services (including 
government motor transport)
Inventory: Clothing material and 
accessories

Legal costs
Contractors
Agency and support/outsourced 
services

Minor Assets
Bursaries: Employees
Catering: Departmental activities

Computer services
Consultants and professional 
services: Business and advisory 
services

Revised 
estimate

Medium-term estimate

Communication (G&S)

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-
priation

Administrative fees
Advertising

Inventory: Other supplies
Consumable supplies

Property payments

Government Motor Trading 

Software and other intangible assets

Other

Of which:  "Capitalised Goods and 
services" included in Payments for 
capital assets
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Annexure A to Vote 10 
Table A.2.6 Payments and estimates by economic classification – Programme 6: Community Based 

Programmes 

Audited Audited Audited

% Change 
from Revised 

estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Current payments  42 685  41 215  45 830  57 775  57 960  57 960  54 411  (6.12)   57 740  60 832 

Compensation of employees  23 459  26 183  27 863  32 311  32 504  32 504  33 372 2.67    36 049  37 308 

Salaries and wages  20 437  23 183  24 471  29 112  28 676  28 676  29 247 1.99    32 496  33 557 

Social contributions  3 022  3 000  3 392  3 199  3 828  3 828  4 125 7.76    3 553  3 751 

Goods and services  19 226  15 032  17 967  25 464  25 456  25 456  21 039  (17.35)   21 691  23 524 

of which

  86   85   81   191   94   94   217 130.85     218   229 
  48                      42   720   375   375   394 5.07     370   655 
  23   8   19   45   50   50   47  (6.00)    47   49 

  293   338   323   400   557   557   400  (28.19)    388   610 
  554   423   166   652   197   197   732 271.57     728   769 
                     6                                                                                                                                           

 4 969  4 378  3 523  4 000  3 882  3 882  3 314  (14.63)   2 910  2 951 

  3   78   5                       5   5                      (100.00)                                        
 4 396   22   639   800  1 025  1 025   352  (65.66)    65   69 

  6   1                      6   4   4   6 50.00     6   6 
                     743   847  1 161   919   919  1 082 17.74    1 118  1 480 

  69   63   41   34   35   98   35  (64.29)    35   37 
  216   77   64   280   296   296   236  (20.27)    238   251 

  264   221   175   245   174   174   245 40.80     245   259 
 2 667  4 030  5 443  5 678  7 961  8 083  6 157  (23.83)   6 707  7 402 
 5 071  3 964  6 470  10 743  9 592  9 383  7 303  (22.17)   8 094  8 207 
  142   87   122   107   132   132   107  (18.94)    110   115 
  419   508   7   402   158   182   412 126.37     412   435 
                                                                                                                                                                                

Transfers and subsidies to   35   7   35                                                                                                                        

Departmental agencies and accounts                      1   1                                                                                                                        

                     1   1                                                                                                                        

                     1   1                                                                                                                        
Households   35   6   34                                                                                                                        

Social benefits   35   6   34                                                                                                                        

Payments for capital assets  1 032   670   664  1 442  1 442  1 442  1 033  (28.36)    982  1 057 

Machinery and equipment  1 032   670   664  1 432  1 432  1 432  1 023  (28.56)    972  1 046 

Transport equipment   977   634   459   876   874   874   674  (22.88)    674   731 

Other machinery and equipment   55   36   205   556   558   558   349  (37.46)    298   315 

                                                           10   10   10   10                           10   11 

                                                                                                                                                                                
Payments for financial assets                      99   56                       8   8                      (100.00)                                        

Total economic classification  43 752  41 991  46 585  59 217  59 410  59 410  55 444  (6.68)   58 722  61 889 

Administrative fees

Software and other intangible assets

Revised 
estimate

Medium-term estimate

Communication (G&S)

Economic classification
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-
priation

Advertising
Minor Assets

Departmental agencies (non-
business entities)

Catering: Departmental activities

Computer services
Consultants and professional 
services: Business and advisory 
services
Contractors
Agency and support/outsourced 
services

Entertainment
Fleet services (including 
government motor transport)

Consumable supplies
Consumable: Stationery, printing 
and office supplies
Operating leases
Travel and subsistence
Training and development
Operating payments
Venues and facilities

Other
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Annexure A to Vote 10 
Table A.3 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Category A  22 600  21 400  37 200  28 000  28 000  28 000  10 000  (64.29)   10 000  21 500 

City of Cape Town  22 600  21 400  37 200  28 000  28 000  28 000  10 000  (64.29)   10 000  21 500 

Category B  78 210  57 947  166 610  125 857  201 120  201 120  164 239  (18.34)   144 286  107 947 

Matzikama  1 930   46   59   64   64   64   65 1.56                                   

Cederberg   58   50   62   84   84   84   61  (27.38)                                  

Bergrivier   53   70   82   97   97   97   100 3.09                                   

Saldanha Bay   66   78   107   126   126   126   127 0.79                                   

Swartland   686  1 060  9 948  14 263  14 263  14 263  19 710 38.19    4 000                 

Witzenberg   71   84  4 007   120   120   120   120                                                      

Drakenstein  9 044  18 341  19 879  18 640  19 903  19 903  42 647 114.27    38 000                 

Stellenbosch  3 444   864   600  2 171  6 171  6 171   976  (84.18)    600   600 

Breede Valley   87   106   129   152   152   152   149  (1.97)                                  

Langeberg   172   99   120   151   151   151   153 1.32                                   

Theewaterskloof   524   92   114   117   117   117   115  (1.71)                                  

Overstrand  3 633   82   114   137   137   137   139 1.46                                   

Cape Agulhas   159   57   57   85   85   85   84  (1.18)                                  

Swellendam                                   15   50   50   50   50                                                      

Kannaland                                                   50   50   50   50                                                      

Hessequa  2 061                   95   112   112   112   111  (0.89)                                  

Mossel Bay   35   442   35   59   59   59   60 1.69                                   

George  47 424  35 286  130 185  86 278  156 278  156 278  96 585  (38.20)   101 686  107 347 

Oudtshoorn   108                   96   116   116   116   118 1.72                                   

Bitou  1 140   100   765  2 754  2 754  2 754  1 589  (42.30)                                  

Knysna  7 385   261   53   81   81   81   82 1.23                                   

Laingsburg   17   10   30   50   50   50   50                                                      

Prince Albert   86   25   30   50   50   50   50                                                      

Beaufort West   27   794   28   50   50   50  1 048 1996.00                                   

Category C  2 208  1 800  37 057                                                   1 800   1 800  1 800 

                                 35 257                                                                                                    

 1 604   900   900                                                    900    900   900 

  604   900   900                                                    900    900   900 
                                                                                                                                                                       Unallocated                                                                                                                     8 500  32 500 

 103 018  81 147  240 867  153 857  229 120  229 120  176 039  (23.17)   164 586  163 747 

Main
 appro-
priation

Adjusted 
appro-

priation

Total departmental 
transfers/grants

Cape Winelands DM

Total transfers to local 
government

Revised 
estimate

Medium-term estimate

Municipalities
R'000

West Coast

Eden

Outcome
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Annexure A to Vote 10 
Table A.3.1 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 2 000   500                                                                                                                    

Category A  2 000   500                                                                                                                    

City of Cape Town  2 000   500                                                                                                                    

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Transport Safety and Compliance 
– Rail Safety

 

 

Table A.3.2 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 10 600  10 900  23 200  18 000  18 000  18 000                   (100.00)                   11 500 

Category A  10 600  10 900  23 200  18 000  18 000  18 000                   (100.00)                   11 500 

City of Cape Town  10 600  10 900  23 200  18 000  18 000  18 000                   (100.00)                   11 500 

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Planning, Maintenance and 
Rehabilitation of Transport 
Systems and Infrastructure
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Annexure A to Vote 10 
Table A.3.3 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 45 751  27 840  30 880  45 313  46 576  46 576  67 495 44.91    50 500  32 500 

Category B  45 751  27 840  30 880  45 313  46 576  46 576  67 495 44.91    42 000                 

Matzikama  1 930   46   59   64   64   64   65 1.56                                   

Cederberg   58   50   62   84   84   84   61  (27.38)                                  

Bergrivier   53   70   82   97   97   97   100 3.09                                   

Saldanha Bay   66   78   107   126   126   126   127 0.79                                   

Swartland   178  1 060  9 948  14 263  14 263  14 263  19 710 38.19    4 000                 

Witzenberg   71   84  4 007   120   120   120   120                                                      

Drakenstein  9 044  15 934  14 579  18 640  19 903  19 903  42 647 114.27    38 000                 

Stellenbosch  3 048   264                  2 171  2 171  2 171   376  (82.68)                                  

Breede Valley   87   106   129   152   152   152   149  (1.97)                                  

Langeberg   172   99   120   151   151   151   153 1.32                                   

Theewaterskloof   74   92   114   117   117   117   115  (1.71)                                  

Overstrand  2 651   82   114   137   137   137   139 1.46                                   

Cape Agulhas   159   57   57   85   85   85   84  (1.18)                                  

Swellendam                                   15   50   50   50   50                                                      

Kannaland                                                   50   50   50   50                                                      

Hessequa  2 061                   95   112   112   112   111  (0.89)                                  

Mossel Bay   35   442   35   59   59   59   60 1.69                                   

George  24 528  8 186   355  5 734  5 734  5 734   441  (92.31)                                  

Oudtshoorn   108                   96   116   116   116   118 1.72                                   

Bitou  1 140   100   765  2 754  2 754  2 754  1 589  (42.30)                                  

Knysna   158   261   53   81   81   81   82 1.23                                   

Laingsburg   17   10   30   50   50   50   50                                                      

Prince Albert   86   25   30   50   50   50   50                                                      

Beaufort West   27   794   28   50   50   50  1 048 1996.00                                   
                                                                                                                                                                       Unallocated                                                                                                                     8 500  32 500 

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Financial Assistance to 
Municipalities for Maintenance 
and Construction of Transport 
Infrastructure
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Annexure A to Vote 10 
Table A.3.4 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 10 000  10 000  10 000  10 000  10 000  10 000  10 000                       10 000  10 000 

Category A  10 000  10 000  10 000  10 000  10 000  10 000  10 000                       10 000  10 000 

City of Cape Town  10 000  10 000  10 000  10 000  10 000  10 000  10 000                       10 000  10 000 
                                                                                                                                                                       

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Provision for Persons with 
Special Needs

 

Table A.3.5 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 21 000  25 000  129 230  80 544  150 544  150 544  95 544  (36.53)   101 086  106 747 

Category B  21 000  25 000  129 230  80 544  150 544  150 544  95 544  (36.53)   101 086  106 747 

George  21 000  25 000  129 230  80 544  150 544  150 544  95 544  (36.53)   101 086  106 747 
                                                                                                                                                                       

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

George Integrated Public 
Transport Network - Operations

 

 

Table A.3.6 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 1 500  1 500                                                                                                                    

Category B  1 500  1 500                                                                                                                    

George  1 500  1 500                                                                                                                    
                                                                                                                                                                       

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

George Integrated Public 
Transport Network - 
Infrastructure

Revised 
estimate

Medium-term estimate

Municipalities
R'000
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Annexure A to Vote 10 
Table A.3.7 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 2 000  3 000  3 000                                                   3 000   3 000  3 000 

Category B   792  1 200  1 200                                                   1 200   1 200  1 200 

Stellenbosch   396   600   600                                                    600    600   600 

George   396   600   600                                                    600    600   600 
                                                                                                                                                                       

Category C  1 208  1 800  1 800                                                   1 800   1 800  1 800 

  604   900   900                                                    900    900   900 

Eden   604   900   900                                                    900    900   900 
                                                                                                                                                                       

Cape Winelands DM

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Integrated Transport Planning

 

Table A.3.8 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

  950  2 407  5 300                                                                                                    

Category B   450  2 407  5 300                                                                                                    

Drakenstein                  2 407  5 300                                                                                                    

Theewaterskloof   450                                                                                                                                    
                                                                                                                                                                       

Category C   500                                                                                                                                    

  500                                                                                                                                    

Implementation of Impoundment 
Facilities

Cape Winelands DM

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation
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Annexure A to Vote 10 
Table A.3.9 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 1 490                                                  4 000  4 000                   (100.00)                                  

                                                                                                                                                   
Category B  1 490                                                  4 000  4 000                   (100.00)                                  
Swartland   508                                                                                                                                    

Stellenbosch                                                                  4 000  4 000                   (100.00)                                  
Overstrand   982                                                                                                                                    

                                                                                                                                                                       

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Public Transport Non Motorised 
Infrastructure

 

 

Table A.3.10 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

 7 227                                                                                                                                    

Category B  7 227                                                                                                                                    

Knysna  7 227                                                                                                                                    
                                                                                                                                                   

Adjusted 
appro-

priation

Hazordous location

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation
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Annexure A to Vote 10 

Table A.3.11 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

  500                                                                                                                                    

Category C   500                                                                                                                                    

  500                                                                                                                                    

Adjusted 
appro-

priation

Non-Motorised Transport (NMT) 
Master-Planning

Cape Winelands DM

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

 
 

Table A.3.12 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

                                 35 257                                                                                                    

Category C                                  35 257                                                                                                    

West Coast                                  35 257                                                                                                    

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Vredenburg Urban renewal

Revised 
estimate

Medium-term estimate

 

 

Table A.3.13 Transfers to local government by transfers/grant type, category and municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

                                 4 000                                                                                                    

Category A                                  4 000                                                                                                    

City of Cape Town                                  4 000                                                                                                    

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Transport Safety and Compliance -
Glencairn Implementation 
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Annexure A to Vote 10 
Table A.4 Provincial payments and estimates by district and local municipality 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Cape Town Metro 3 007 357 3 405 208 3 795 295 3 124 469 3 428 605 3 428 605 3 658 431 6.70   3 705 788 4 113 179 

West Coast Municipalities  374 146  441 555  760 771  654 418  654 418  654 418  580 544  (11.29)   453 678  429 581 
Matzikama  26 413  33 891  40 835  17 186  17 186  17 186  3 120  (81.85)   42 487  34 610 
Cederberg  36 846  13 045  3 048  1 701  1 701  1 701  27 728 1530.10    2 761  1 847 
Bergrivier  56 979  100 318  167 983  162 611  162 611  162 611  181 693 11.73    70 739  23 874 
Saldanha Bay  78 612  80 444  185 002  100 409  100 409  100 409  185 917 85.16    173 059  152 307 
Swartland  45 332  5 634  119 271  166 623  166 623  166 623  36 579  (78.05)   11 143  55 395 

 129 964  208 223  244 632  205 888  205 888  205 888  145 507  (29.33)   153 489  161 548 

Cape Winelands Municipalities  634 055  843 732  965 955  827 286  827 286  827 286  949 179 14.73    930 798  908 854 

Witzenberg  38 769  7 019  60 603  36 045  36 045  36 045  75 137 108.45    93 186  89 343 
Drakenstein  89 503  104 274  165 802  117 930  117 930  117 930  101 259  (14.14)   153 208  236 758 
Stellenbosch  150 105  305 730  231 761  104 612  104 612  104 612  165 110 57.83    196 239  213 277 
Breede Valley  142 368  113 676  103 936  109 818  109 818  109 818  87 562  (20.27)   11 456  6 773 
Langeberg  31 335  78 524  109 166  253 410  253 410  253 410  397 414 56.83    342 950  221 084 

 181 975  234 509  294 687  205 471  205 471  205 471  122 697  (40.29)   133 759  141 619 

Overberg Municipalities  381 541  389 215  414 016  282 797  282 797  282 797  205 102  (27.47)   283 620  418 649 

Theewaterskloof  58 918  8 529  114 275  70 486  70 486  70 486  90 899 28.96    20 997  71 193 
Overstrand  83 786  206 492  106 544  13 141  13 141  13 141  18 299 39.25    165 450  245 718 
Cape Agulhas  86 225  19 703  51 984  52 855  52 855  52 855  3 910  (92.60)   1 929  2 023 
Swellendam  44 893  44 927  37 384  69 225  69 225  69 225  2 611  (96.23)   1 649  1 730 

 107 719  109 564  103 829  77 090  77 090  77 090  89 383 15.95    93 595  97 985 

Eden Municipalities  532 286  619 167  661 409  666 683  666 683  666 683  715 674 7.35    690 043  619 026 

Kannaland  78 643  27 608  29 259  14 820  14 820  14 820  4 844  (67.31)   31 238  50 880 
Hessequa  19 177  11 597  26 124  93 755  93 755  93 755  87 037  (7.17)   6 779  3 020 
Mossel Bay  63 430  100 375  50 914  116 261  116 261  116 261  76 829  (33.92)   127 093  116 392 
George  108 234  204 388  203 643  145 508  145 508  145 508  187 822 29.08    194 196  212 142 
Oudtshoorn  42 768  36 529  19 376  33 996  33 996  33 996  148 905 338.01    114 522  8 695 
Bitou  12 237  1 801  20 227  52 653  52 653  52 653  5 947  (88.71)   2 068  2 170 
Knysna  19 223  11 293  8 318  20 249  20 249  20 249  3 708  (81.69)   3 829  4 017 

 188 574  225 576  303 548  189 441  189 441  189 441  200 582 5.88    210 318  221 710 

Central Karoo  Municipalities  88 603  71 931  70 949  98 213  98 213  98 213  68 245  (30.51)   129 975  52 810 

Laingsburg  7 816   731  3 151  37 104  37 104  37 104  10 788  (70.92)   17 552  17 264 
Prince Albert  10 882   405   342   358   358   358  35 368 9779.33    60 335  2 352 
Beaufort West  27 274  12 283  13 063  23 641  23 641  23 641  2 239  (90.53)   31 258  11 319 

 42 631  58 512  54 393  37 110  37 110  37 110  19 850  (46.51)   20 830  21 875 

OtherNote                                                   1 134 662 1 134 662 1 134 662 1 249 404 10.11   1 218 318 1 286 544 
                 

5 017 988 5 770 808 6 668 395 6 788 528 7 092 664 7 092 664 7 426 579 4.71   7 412 220 7 828 643 

                     

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Total provincial expenditure by 
district and local municipality

 

Note: Operational maintenance, EPWP – cleaning of erven and cleaning services cannot be predetermined, while municipal services (property 
payments) and rates and taxes are based on invoices received and therefore cannot be allocated to a specific municipality. 
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Annexure A to Vote 10 
Table A.4.1 Provincial payments and estimates by district and local municipality – Programme 1: 

Administration 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Cape Town Metro  134 864  153 294  178 729  180 326  172 468  172 468  185 130 7.34    195 033  206 076 

Cape Winelands Municipalities  1 001  1 500  1 500                                                   1 500   1 500  1 584 

Stellenbosch   396   600   600                                                    600    600   634 
Breede Valley   1                                                                                                                                      

  604   900   900                                                    900    900   950 

Eden Municipalities  1 000  1 500  1 500                                                   1 500   1 500  1 584 

George   396   600   600                                                    600    600   634 
  604   900   900                                                    900    900   950 

                                                                                                                                                                                                                                                                                                                                                  
 136 865  156 294  181 729  180 326  172 468  172 468  188 130 9.08    198 033  209 244 

                                                                                                                                                                         

Across wards and municipal 
projects

Across wards and municipal 
projects

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Total provincial expenditure by 
district and local municipality
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Annexure A to Vote 10 
Table A.4.2 Provincial payments and estimates by district and local municipality – Programme 2: Public 

Works Infrastructure 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Cape Town Metro 1 181 748 1 289 149 1 273 334  489 532  549 563  549 563  626 632 14.02    502 181  542 631 
West Coast Municipalities  20 433  25 435  58 976                                                                                                    

Matzikama  2 181  3 201  3 254                                                                                                    
Cederberg  2 106   961   980                                                                                                    
Bergrivier  2 130  1 112  1 661                                                                                                    
Saldanha Bay  4 671  4 798  40 807                                                                                                    
Swartland  3 879  2 887  3 392                                                                                                    

 5 466  12 476  8 882                                                                                                    

Cape Winelands Municipalities  58 600  66 140  120 011  30 000  30 000  30 000  28 000  (6.67)   29 624  31 283 
Witzenberg  7 528  5 905  6 348                                                                                                    
Drakenstein  17 870  19 059  30 327                                                                                                    
Stellenbosch  15 576  27 590  73 093  30 000  30 000  30 000  28 000  (6.67)   29 624  31 283 
Breede Valley  11 678  3 961  5 973                                                                                                    
Langeberg  2 578  1 441  1 570                                                                                                    

 3 370  8 184  2 700                                                                                                    

Overberg Municipalities  25 052  16 241  30 069                                                                                                    

Theewaterskloof  5 210  5 180  4 965                                                                                                    
Overstrand  1 317  1 349  1 657                                                                                                    
Cape Agulhas  1 206                  1 067                                                                                                    
Swellendam  2 585  1 959  3 057                                                                                                    

 14 734  7 753  19 323                                                                                                    

Eden Municipalities  74 801  72 078  73 177  26 580  26 580  26 580  13 213  (50.29)   13 979  14 762 

Kannaland  9 864  2 783  5 931                                                                                                    
Hessequa  2 771  2 275  4 500                                                                                                    
Mossel Bay  3 465  2 368  4 310  8 500  8 500  8 500                   (100.00)                                  
George  37 502  32 841  31 307  18 080  18 080  18 080  13 213  (26.92)   13 979  14 762 
Oudtshoorn  14 395  16 986  13 085                                                                                                    
Bitou  2 607  1 689  1 047                                                                                                    
Knysna  3 239  3 466  3 688                                                                                                    

  958  9 670  9 309                                                                                                    

Central Karoo  Municipalities  7 643  10 160  10 322                                                                                                    

Laingsburg   678   577   697                                                                                                    
Prince Albert   179   375   262                                                                                                    
Beaufort West  6 739  8 621  8 524                                                                                                    

  47   587   839                                                                                                    

Other                                                   1 134 662 1 134 662 1 134 662 1 249 404 10.11   1 218 318 1 286 544 
                                                                                                                                                                         

1 368 277 1 479 203 1 565 889 1 680 774 1 740 805 1 740 805 1 917 249 10.14   1 764 102 1 875 220 

                                                                                                                                                                         

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Total provincial expenditure by 
district and local municipality
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Annexure A to Vote 10 

Table A.4.3 Provincial payments and estimates by district and local municipality – Programme 3: Transport 
Infrastructure 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Cape Town Metro  498 570  685 715  979 825  952 408 1 057 944 1 057 944 1 099 756 3.95   1 175 224 1 436 973 

West Coast Municipalities  313 893  369 422  649 558  626 716  626 716  626 716  564 270  (9.96)   436 489  411 548 

Matzikama  13 769  29 046  35 235  12 264  12 264  12 264   765  (93.76)   40 000  32 000 
Cederberg  34 718  12 051  2 046   84   84   84  26 061 30 925.00    1 000             
Bergrivier  54 701  99 071  166 205  160 097  160 097  160 097  179 100 11.87    68 000  21 000 
Saldanha Bay  61 544  74 090  142 224  93 126  93 126  93 126  181 127 94.50    168 000  147 000 
Sw artland  38 527  1 360  114 148  159 263  159 263  159 263  31 710  (80.09)   6 000  50 000 

 110 634  153 804  189 700  201 882  201 882  201 882  145 507  (27.92)   153 489  161 548 

Cape Winelands Municipalitie  527 503  718 335  781 226  762 926  762 926  762 926  889 934 16.65    868 259  843 029 

Witzenberg  31 196  1 084  54 229  33 120  33 120  33 120  72 120 117.75    90 000  86 000 
Drakenstein  71 633  82 634  130 109  107 640  107 640  107 640  90 647  (15.79)   142 000  225 000 
Stellenbosch  133 938  277 378  157 876  68 171  68 171  68 171  129 868 90.50    159 000  174 000 
Breede Valley  111 210  106 006  95 226  101 252  101 252  101 252  81 449  (19.56)   5 000             
Langeberg  28 715  77 021  107 573  250 151  250 151  250 151  394 053 57.53    339 400  217 360 

 150 811  174 212  236 213  202 592  202 592  202 592  121 797  (39.88)   132 859  140 669 

Overberg Municipalities  323 740  337 353  347 806  256 179  256 179  256 179  192 771  (24.75)   270 595  404 985 

Theew aterskloof  43 080  3 092  109 054  66 817  66 817  66 817  87 115 30.38    17 000  67 000 
Overstrand  82 408  205 097  104 811  8 137  8 137  8 137  13 139 61.47    160 000  240 000 
Cape Agulhas  85 002  19 683  50 901  51 085  51 085  51 085  2 084  (95.92)                          
Sw ellendam  29 758  39 120  31 530  53 050  53 050  53 050  1 050  (98.02)                          

 83 492  70 361  51 510  77 090  77 090  77 090  89 383 15.95    93 595  97 985 

Eden Municipalities  379 081  464 114  388 274  488 314  488 314  488 314  578 186 18.40    544 718  465 760 

Kannaland  68 768  24 824  23 321  14 050  14 050  14 050  4 050  (71.17)   30 400  50 000 
Hessequa  16 377  9 300  21 595  91 112  91 112  91 112  84 311  (7.46)   3 900             
Mossel Bay  48 680  97 556  46 249  89 259  89 259  89 259  71 060  (20.39)   121 000  110 000 
George  47 868  144 886  41 261  38 134  38 134  38 134  69 441 82.10    69 000  80 000 
Oudtshoorn  14 820  19 083  5 958  15 216  15 216  15 216  145 571 856.70    111 000  5 000 
Bitou  9 587   100  19 166  50 754  50 754  50 754  3 989  (92.14)                          
Knysna  7 385  7 513  4 261  6 481  6 481  6 481   82  (98.73)                          

 165 596  160 852  226 463  183 308  183 308  183 308  199 682 8.93    209 418  220 760 

Central Karoo  Municipalities  54 026  32 923  27 788  64 260  64 260  64 260  66 498 3.48    128 130  50 875 

Laingsburg   202   13  1 930  27 050  27 050  27 050  10 550  (61.00)   17 300  17 000 
Prince Albert  10 703   26   30   50   50   50  35 050 70 000.00    60 000  2 000 
Beaufort West  1 781   794   278   50   50   50  1 048 1996.00    30 000  10 000 

 41 340  32 090  25 550  37 110  37 110  37 110  19 850  (46.51)   20 830  21 875 

                                                                                                                            
2 096 813 2 607 862 3 174 477 3 150 803 3 256 339 3 256 339 3 391 415 4.15   3 423 415 3 613 170 

                                                                                                                            

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-
priation

Total provincial expenditure 
by district and local 

i i lit

Across w ards and municipal 
projects

Across w ards and municipal 
projects

Across w ards and municipal 
projects

Across w ards and municipal 
projects

Across w ards and municipal 
projects

Revised 
estimate
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Annexure A to Vote 10 
Table A.4.4 Provincial payments and estimates by district and local municipality – Programme 4: Transport 

Operations 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Cape Town Metro  834 125  881 797  904 315 1 006 944 1 108 587 1 108 587 1 063 534  (4.06)  1 112 677 1 174 245 

Cape Winelands Municipalities  1 000  2 407  5 300                                                                                                    

Drakenstein                  2 407  5 300                                                                                                    
 1 000                                                                                                                                      

Eden Municipalities  21 700  25 000  129 425  80 544  80 544  80 544  95 544 18.62    101 086  106 747 

George  21 700  25 000  129 425  80 544  80 544  80 544  95 544 18.62    101 086  106 747 
                                  

 856 825  909 204 1 039 040 1 087 488 1 189 131 1 189 131 1 159 078  (2.53)  1 213 763 1 280 992 

                                                                                                                                                                         

Across wards and municipal 
projects

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Total provincial expenditure by 
district and local municipality
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Annexure A to Vote 10 
Table A.4.5 Provincial payments and estimates by district and local municipality – Programme 5: Transport 

Regulation 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Cape Town Metro  317 114  356 165  415 206  436 042  480 633  480 633  627 935 30.65    661 951  691 365 

West Coast Municipalities  39 229  46 319  51 811  27 702  27 702  27 702  16 274  (41.25)   17 189  18 033 

Matzikama  10 449  1 644  2 336  4 922  4 922  4 922  2 355  (52.15)   2 487  2 610 
Cederberg   22   33   22  1 617  1 617  1 617  1 667 3.09    1 761  1 847 
Bergrivier   135   135   117  2 514  2 514  2 514  2 593 3.14    2 739  2 874 
Saldanha Bay  12 397  1 556  1 970  7 283  7 283  7 283  4 790  (34.23)   5 059  5 307 
Swartland  2 917  1 387  1 731  7 360  7 360  7 360  4 869  (33.85)   5 143  5 395 

 13 309  41 564  45 635  4 006  4 006  4 006                   (100.00)                                  

Cape Winelands Municipalities  45 327  54 673  57 498  34 360  34 360  34 360  29 745  (13.43)   31 415  32 958 

Witzenberg   24   30   26  2 925  2 925  2 925  3 017 3.15    3 186  3 343 
Drakenstein                   174   66  10 290  10 290  10 290  10 612 3.13    11 208  11 758 
Stellenbosch   195   162   184  6 441  6 441  6 441  6 642 3.12    7 015  7 360 
Breede Valley  19 479  3 709  2 733  8 566  8 566  8 566  6 113  (28.64)   6 456  6 773 
Langeberg   42   62   23  3 259  3 259  3 259  3 361 3.13    3 550  3 724 

 25 587  50 536  54 466  2 879  2 879  2 879                   (100.00)                                  

Overberg Municipalities  32 133  35 149  35 866  26 618  26 618  26 618  12 331  (53.67)   13 025  13 664 

Theewaterskloof  10 628   257   254  3 669  3 669  3 669  3 784 3.13    3 997  4 193 
Overstrand   31   46   76  5 004  5 004  5 004  5 160 3.12    5 450  5 718 
Cape Agulhas   17   20   16  1 770  1 770  1 770  1 826 3.16    1 929  2 023 
Swellendam  12 550  3 848  2 797  16 175  16 175  16 175  1 561  (90.35)   1 649  1 730 

 8 907  30 978  32 723                                                                                                    

Eden Municipalities  54 911  55 486  67 798  71 245  71 245  71 245  27 231  (61.78)   28 760  30 173 

Kannaland   11   1   7   770   770   770   794 3.12     838   880 
Hessequa   29   22   27  2 643  2 643  2 643  2 726 3.14    2 879  3 020 
Mossel Bay  11 285   356   352  18 502  18 502  18 502  5 769  (68.82)   6 093  6 392 
George   768  1 061  1 033  8 750  8 750  8 750  9 024 3.13    9 531  9 999 
Oudtshoorn  13 551   438   318  18 780  18 780  18 780  3 334  (82.25)   3 522  3 695 
Bitou   43   12   12  1 899  1 899  1 899  1 958 3.11    2 068  2 170 
Knysna  8 599   314   369  13 768  13 768  13 768  3 626  (73.66)   3 829  4 017 

 20 625  53 282  65 680  6 133  6 133  6 133                   (100.00)                                  

Central Karoo  Municipalities  26 742  28 462  32 496  33 953  33 953  33 953  1 747  (94.85)   1 845  1 935 

Laingsburg  6 936   141   523  10 054  10 054  10 054   238  (97.63)    252   264 
Prince Albert                   4   49   308   308   308   318 3.25     335   352 
Beaufort West  18 754  2 868  4 159  23 591  23 591  23 591  1 191  (94.95)   1 258  1 319 

 1 052  25 449  27 765                                                                                                    

                                                                                                                                                                         
 515 456  576 254  660 675  629 920  674 511  674 511  715 263 6.04    754 185  788 128 

                                                                                                                                                                         

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Revised 
estimate

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Total provincial expenditure by 
district and local municipality
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Annexure A to Vote 10 
Table A.4.6 Provincial payments and estimates by district and local municipality – Programme 6: Community 

Based Programmes 

Audited Audited Audited

% Change 
from 

Revised 
estimate 

2013/14 2014/15 2015/16 2016/17 2016/17 2016/17 2017/18 2016/17 2018/19 2019/20

Cape Town Metro  40 936  39 088  43 886  59 217  59 410  59 410  55 444  (6.68)   58 722  61 889 

West Coast Municipalities   591   379   426                                                                                                    

Matzikama   14                   10                                                                                                    
Bergrivier   13                                                                                                                                      
Saldanha Bay                                   1                                                                                                    
Swartland   9                                                                                                                                      

  555   379   415                                                                                                    

Cape Winelands Municipalities   624   677   420                                                                                                    

Witzenberg   21                                                                                                                                      
Stellenbosch                                   8                                                                                                    
Breede Valley                                   4                                                                                                    

  603   677   408                                                                                                    

Overberg Municipalities   616   472   275                                                                                                    

Theewaterskloof                                   2                                                                                                    
Overstrand   30                                                                                                                                      

  586   472   273                                                                                                    

Eden Municipalities   793   989  1 235                                                                                                    

Hessequa                                   2                                                                                                    
Mossel Bay                   95   3                                                                                                    
George                                   17                                                                                                    
Oudtshoorn   2   22   15                                                                                                    
Bitou                                   2                                                                                                    

  791   872  1 196                                                                                                    

Central Karoo  Municipalities   192   386   343                                                                                                    

Laingsburg                                   1                                                                                                    
Prince Albert                                   1                                                                                                    
Beaufort West                                   102                                                                                                    

  192   386   239                                                                                                    

                                                                                                                                                                                                                                                                                                                                                  
 43 752  41 991  46 585  59 217  59 410  59 410  55 444  (6.68)   58 722  61 889 

                                                                                                                                                                         

Medium-term estimate

Municipalities
R'000

Outcome

Main
 appro-
priation

Adjusted 
appro-

priation

Total provincial expenditure by 
district and local municipality

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Across wards and municipal 
projects

Revised 
estimate
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Vote 10:  Transport and Public Works 
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